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EXECUTIVE SUMMARY 
This Quarterly Progress Report covers the period from October 1, 2020 through December 31, 

2020 [USAID Fiscal Year 2021 (FY21), Quarter 1 (Q1)]. The FY 21 Quarterly Progress Report (“the 

Report”) details the Program’s activities in Quarter 1; from assessing and formalizing the technical 

assistance needs of institutions across the region, fostering engagement with new strategic counterparts, 

and implementing a successful webinar series to assist utilities and regulators to navigate and mitigate the 

impacts of the Coronavirus Disease 2019 (COVID-19) on their operations. The West Africa Energy 

Program (“WAEP” or “the Program”) team continued the Work-From-Home (WFM) system, which 

involved remote work and communication with all stakeholders, while management monitored the 

progress and impacts of COVID-19 pandemic across the region. The WAEP management team continues 

to evaluate when a return to office will be possible.  

Below is an overview of the Program’s key events, milestones, and achievements over the 3-month period 

covered in the Report: 

● Collaborated with West African Power Pool (WAPP), a key Program counterpart, to accelerate 

the regional power market by delivering technical assistance and capacity building programs to 

WAPP’s Information and Communication Center and Administration and Finance Department. 

The WAEP team also delivered a virtual training plan for business impact assessments to bolster 

WAPP’s capacity in managing COVID-19 impacts and a plan for a webinar series promoting the 

importance and value of system-wide planning and power system planning tools. 

● The WAEP team participated at the WAPP Technical and Financial Partners (TFP) Annual meeting 

and General Assembly which focused on discussing the impact of the COVID-19 pandemic on 

continuity in delivering key WAPP projects and possible solutions to push for continuing 

development of the regional electricity market amidst the current challenges created by the 

COVID-19 pandemic. 

● Assisted the Liberian Petroleum Regulatory Authority (LPRA) in its first offshore licensing round 

in 2020, by incorporating international standards and raising investor interest.  

● Obtained a formal consent from Benin’s Ministry of Energy (MOE) for collaboration across 

generation, transmission and distribution efforts. This paved the way for the      signing of a letter 

of collaboration (LOC) and launching support for a 250,000 connections project. 

● Formalized the collaboration process between the Program and SENELEC, Senegal's utility. The 

main areas requested by SENELEC for collaboration are universal electricity access and customer 

connection programs. 

● Delivered five of the six planned webinars to utilities in West and Central Africa as part of the 

COVID-19 Webinar Series with the Association of Power Utilities of Africa (APUA). Nearly 500 

participants attended the series, over 20 percent of whom were women, representing more than 

16 utilities and power sector training institutions across the African continent. 

● Delivered an adapted regulatory Needs Assessment Survey Tool to Economic Community of 

West African States (ECOWAS) Regional Electricity Regulatory Authority (ERERA) to develop a 

roadmap for promoting beneficial regulatory frameworks. The WAEP team received a total of 14 

completed NASTs from regulators in Benin, Burkina Faso, Congo Brazzaville, Côte d’Ivoire, Chad, 

DRC, Gabon, Guinea, Liberia, Senegal, Sierra Leone, Niger, The Gambia and Togo. The reports 

identify a number of common challenges for regulators in the region including technical assistance 

and capacity building needs for tariff setting and evaluating offers from independent power 

producers (IPP).  
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● Presented findings of utility NAST to WAPP. The NAST results inform the Program’s activities to 

support power systems analysis and planning tools for harmonizing regional and national power 

planning tasks and the WAEP team’s support of utilities in performance improvements and loss 

reduction. 

● Submitted the draft Senegal gas assessment to the African Development Bank (AfDB). The report 

provided by the Program to the AfDB will inform decision making on financing gas-to-power 

projects in Senegal including the 120MW Malicounda power project. This report will inform 

support for bringing to financial close the converted or newly built gas plants in Senegal.  

● Supported loan acquisition for an additional 645 MWs of power on Côte d’Ivoire’s grid. The 

WAEP team activated the loan disbursement process on the lender’s side by clearing all necessary 

condition precedents required. Previously, the WAEP team provided transaction advisory support 

to CI-Energies on the debt financing of transmission infrastructure connecting Ciprel V (390MW) 

and Azito IV (255MW) to the interconnected grid of Côte d’Ivoire. This new development allows 

the WAEP team to add 390 MWs from CIPREL V. 
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1 Introduction 

1.1 The Program  

The USAID-funded West Africa Energy Program (“WAEP” or the “Program”), a Power Africa 

initiative, implemented by Deloitte Consulting LLP as Task Order Contract Number 720-674-19F-00008 

under the Power Africa Indefinite Delivery Indefinite Quantity contract, seeks to expand supply of and 

access to affordable and reliable grid-connected electricity services in West and Central Africa. 

The objective of the Program is to expand supply of and access to affordable and reliable grid-connected 

electricity services in West Africa. The Program has the ultimate goal of advancing development priorities, 

including inclusive economic growth, increased security, and improved health and education. Progress 

toward this goal is outlined in the Power Africa Roadmap, which functions as the master plan that 

describes how Power Africa and its partners will fulfill its objectives.  

The Program comprises two components delineated by two Contracting Line Item Numbers (CLINs) 

respectively for the West and Central Africa Region (CLIN 0001) and Ghana (CLIN 0002). The 

Program will collectively provide a range of technical assistance, capacity building, and transaction support 

to advance Power Africa’s objectives. Only the Program’s activities in the West and Central Africa 

Region are reflected in this Quarterly Progress Report. Expected results for CLIN 1 are as follows: 

● 8,000 MWs of new power generation capacity reach financial close  

● 3,800 kilometers (km) of new transmission lines commissioned 

● 3.5 million on-grid connections (including new and regularized)  

 

1.2 Overview  

WAEP’s contract scope in West Africa seeks to increase electricity availability and access in the region 

while objectively quantifying and measuring progress towards four key Outcomes and their expected 

Results, as follows:  

● Increased supply of power  

● Access to reliable and affordable grid-based power increased  

● Performance of national utilities and power sector entities improved  

● Establishment of a high-functioning regional power market accelerated 

The WAEP team is working to achieve these outcomes (OCs) by strategically aligning energy reform and 

electrification goals, with new investment opportunities. This will include working to bring transactions to 

financial close, coordinating with the private sector, prioritizing the most viable projects, and building 

human and institutional capacity within targeted priority utilities, government, and regional institutions. 

 

2. MAJOR ACTIVITIES DURING THE REPORTING PERIOD 1 
In this reporting period, the WAEP team engaged in 17 of WAEP’s 22 regional focus countries.2 Across 

the region, the Program collaborated with national ministries, utilities, transmission and distribution 

companies, regulators, and the private sector. 

2.1 COVID-19 Redirect Activities 

 
1 
22 Benin, Burkina Faso, Cameroon, Cape Verde, Chad, Côte d’Ivoire, Democratic Republic of the Congo, Gabon, The Gambia, 

Guinea, Guinea-Bissau, Liberia, Mauritania, Niger, Senegal, Sierra Leone, and Togo 
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2.1.1 Activity Highlights 

Through the COVID-19 Redirection Proposal, the WAEP team developed a specific approach to help 

targeted beneficiaries identify and mitigate COVID-19 related challenges. The proposal was intended to 

support beneficiaries as they absorb implications of the pandemic and adapt and transform their operations 

and programming to increase resilience in a post-COVID-19 world. The activities outlined in the proposal 

were primarily targeted to be implemented in Q4 of Year 1 and Q1 of Year 2. Due to the continuing 

challenges of COVID-19 and with USAID approval, support in the technical assistance areas outlined in 

the proposal will continue throughout Year 2. Areas of support focus on addressing and mitigating impacts 

of COVID-19 on utilities and government counterparts in terms of operations, planning, finances, and 

project development.  

● Support Developers to Find New Financing Sources or Secure Risk Mitigating Products to Close 

on Financing: The WAEP team conducted due diligence to determine if opportunities exist to 

support developers facing challenges with obtaining financial closure for their projects. No sponsor 

confirmed having any challenges with financial closure due to COVID-19. However, the Azito 

IV/CIPREL V project in Côte d’Ivoire was delayed due to COVID-19. The WAEP team closed the first 

component (CIPREL V) in September 2020 and has supported the closing of the second component 

(Azito IV) in November 2020. 

● Provide Advisory Services to Governments to Assess and Structure Potential Subsidies to 

Alleviate Financial Impact of COVID-19 on Vulnerable Households to Ensure Access to Basic 

Electricity Services: The WAEP team prepared and issued a first draft of a business impact assessment 

report for the Government of Benin, which captures the impact of COVID-19 on the power sector. 

On November 24, 2020, The WAEP team received formal consent from the General Manager of 

Direction Générale des Resources Energétiques (DGRE), Mr. Assan Todeman, to conduct the impact 

study. The WAEP team is currently responding to inputs from Mr. Todeman and intends to submit a 

final report in Quarter 2. This report will assess the effects of COVID-19 on vulnerable households, 

identify solutions and sources of funding to maintain their access to electricity services, and issue 

recommendations to the Government of Benin. 

● COVID-19 Redirection Support for Business Continuity Planning: In partnership with APUA, the 

Program organized and delivered a “Business Impact Assessment and Continuity Planning” virtual 

workshop on November 3, 2020 as part of the COVID-19 Webinar series. Over 100 participants 

joined the session to gain insights on developing and revising business continuity plans.  

o Business Impact Assessment of Liberia Electricity Corporation (LEC) Key 

Performance Indicators (KPIs): The LEC management requested the WAEP team to assess 

the impact of COVID-19 on 11 KPIs from LEC’s Five-Year Business Plan. In November 2020, the 

WAEP team continued the data gathering phase by interviewing key members of the LEC 

executive team as well as outside counsel. The WAEP team then drafted the COVID-19 Impact 

Analysis, to which LEC provided feedback. Lastly, the WAEP team began working on the targeted 

KPI Recovery Strategy. This KPI Recovery Strategy will be finalized with LEC and sets revised KPI 

targets based on the COVID-19 impact analysis and demonstrates analysis of current state and 

desired state to hit revised KPI targets. The KPI Recovery Strategy will be formulated into a 

revised Business Plan that LEC management will follow starting in 2021. The team is preparing a 

revised and final Business Plan draft for submission to LEC in Quarter 2.  

o COVID-19 and Business Continuity Planning (BCP) for WAPP Administration and 

Finance (A&F) Directorate: The WAEP team pursued its work on developing the logic impact 

model for WAPP Secretariat impact categories including supply chain workforce and 

business/financial continuity. The WAEP team did not receive response from WAPP A&F despite 
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follow-up. This lack of communication was understood as lack of interest in the support and the 

team has since pivoted support to other efforts.  

● Conduct Energy Demand Assessments to Improve Demand Forecasting, Energy Balancing 

Facilities, and Assess the Impact of COVID-19 in Two Countries (Senegal and Sierra Leone): 

SENELEC and the WAEP team developed a SOW for the Program to provide support in conducting 

energy demand assessments. A kick-off meeting is planned for early 2021. 

In Sierra Leone, the WAEP team engaged the Millennium Challenge Corporation (MCC) for support 

in connecting with counterparts to ascertain their interest in the assessment and demand forecasting 

support. On November 13, 2020, the WAEP team met with the MCC-Sierra Leone team, led by Chief 

Executive Officer (CEO) of the Operational Unit, Ms. Fatu N’Deye. Ms. N’Deye indicated she would 

connect the WAEP team with the Planning Unit of the Ministry of Energy (MOE) to engage on the 

SOW related to the Energy Demand Assessment activity. The team is still working to be connected 

to the MOE. 

For Benin, the draft SOW will be submitted to the cabinet of the MOE, along with the LOC 

prepared for other activities regarding connections.  

● Assess Impacts on National Universal Electricity Access Activities or Connection Activities in 

Two Countries (Senegal and Benin): On November 23, 2020, SENELEC accepted support from the 

Program for COVID-19 impact assessments and business continuity planning support related to 

national universal electricity access or connection activities. The Program will assist SENELEC in 

managing an impact assessment study being prepared by the SENELEC team and an external 

consultant. The WAEP team’s role includes providing strategic advisory, closely monitoring the study, 

and reviewing the consultant’s deliverables. The Program is awaiting a meeting invitation from 

SENELEC’s Strategic Technical Advisor to the CEO, Mr. Moustaph Baïdy Ba, to launch the impact 

assessment activity. 

In Benin, as reported above, the WAEP team received formal consent on November 24, 2020 from 

the DGRE General Manager to conduct the impact study. 

● WAEP-APUA COVID-19 Webinar Series: To help utilities in West and Central Africa navigate 

COVID-19 related challenges, APUA and the WAEP team partnered to deliver a webinar series that 

provided capacity building sessions and a knowledge-sharing platform for utilities to exchange 

experiences and leading practices. The webinars featured distinguished guest speakers from across 

the energy sector. Five (out of six total) webinars were delivered in this reporting period, with the 

sixth webinar postponed until FY21 Q2. Nearly 500 participants attended the series, over 20 percent 

of whom were women, representing more than 16 utilities and power sector training institutions 

across the African continent. Details of each webinar is presented below.  
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Table 1: WAEP and APUA COVID-19 Webinars 

Title Brief Description 

Webinar 1: COVID-19 

Impacts on the Power 

Sector in West Africa 

October 20, 2020 

As utilities address the effects of COVID-19 on their operations and service 

delivery, they lack the resources to analyze the broader, higher-level implications 

across the energy sector that can have an impact on their businesses. Without 

having this broader      perspective, utilities will have a difficult time increasing 

their resiliency and planning abilities.  

Based on lessons learned and an understanding of the West African energy sector, 

the WAEP team presented the impacts of COVID-19 on the power sector, 

trends, and best practices for response and recovery. Topics included in this 

report: residential lockdowns and public health, energy consumption, exports, 

investments in the mining      sector, impact on power project financing and 

implementation, country efforts to move towards universal electrification, and 

“back-to-normal” practices. The presentation highlighted case studies from 

utilities in West Africa. The goal was to prompt discussion among utilities on 

challenges experienced and lessons learned. 

Webinar 2: 

Communication within the 

Utility during COVID-19 

October 27, 2020 

The WAEP team provided a toolkit to utilities to help counterparts think through 

change management, effective internal crisis communications, and workforce 

safety procedures/Personal Protective Equipment (PPE). The goal of this toolkit 

was to equip utilities to effectively oversee and communicate to staff about safety 

measures in the new COVID-19 work environment. 

Webinar 3: Business 

Impact Assessment and 

Continuity Planning 

November 3, 2020 

As COVID-19 continues to pose additional challenges to utilities and businesses 

across the West African energy sector, it is critical to holistically analyze the 

operational impacts of the crisis and develop an effective continuity plan to 

address key issues. This webinar was focused on strengthening organizational 

resiliency and ensuring continuity of operations by sharing tools and knowledge 

to create or revise current business continuity plans that address COVID-19 

challenges and future unprecedented crises. 

Webinar 4: Customer 

Engagement during 

COVID-19 

November 10, 2020 

During a crisis, customers and key stakeholders must be informed of 

developments and have access to information that has implications on their 

behavior. This webinar provided utility management with leading practices for 

strategic crisis communications, as well as guidance on how to communicate key 

topics and messages related to COVID-19. 

Webinar 5: Assistance in 

Financial Planning 

November 17, 2020 

The webinar discussed the collapse of financial markets in emerging economies 

as well as options to assist utilities in West Africa to maintain financial health 

during the crisis. At a high level, the webinar aimed to build capacity to design 

financial planning strategies for utilities to recover from COVID-19 financial 

losses. The webinar also provided an overview of sources of available grants, 

concessionary finance, and general relief funds. 

Webinar 6: Power 

Purchase Agreements 

This webinar will be conducted in the format of a panel on the challenges of 

PPA negotiation in the region, which is exacerbated under the current context 

of COVID-19. The objective of this panel is to hear perspectives from 

Development Finance Institutions (DFI), developers, and utilities on the 
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(PPA) Negotiation and 

Management 

January 20, 2021 

challenges and proposed solutions to streamlining PPA negotiation and contract 

management. 

 

2.2 Outcome 1: Increased Supply of Power 

2.2.1 Activity Highlights 

The WAEP team strengthened relationships with 

multilateral organizations and government entities in key 

countries. For the former, the WAEP team actively engaged 

the AfDB on the G5 Sahel region by supporting private 

sector transactions in Chad, and on other activities such as 

the Malicounda gas power plant and contributions to the 

strategy development in the African Energy Market Place 

event. For government support, the WAEP team concluded 

the active support to the utility in Côte d’Ivoire and initiated 

new support to SENELEC in Senegal. Simultaneously, 

actively liaising with similar entities in Chad, Niger, and 

Sierra Leone. The section below presents a detailed breakdown of progress on technical activities. 

Regional and Country Highlights 

Regional 

● Desert-to-Power (DtP) Initiative: The Tony Blair Institute (TBI) and the AfDB are leading a solar 

initiative across the Sahel region that is expected to connect 250 million people to 

electricity. Following the execution of the LOC between the African Development Bank (AfDB) and 

WAEP, the AfDB team reviewed the G5 country roadmaps and the regional roadmap. The WAEP 

team also shared a draft of potential Program support on the Roadmaps (Collaboration Activities 

Plan) with the AfDB team. The WAEP team will develop support in alignment with pillars in AfDB’s 

roadmap which include production increase and hybridization, transmission and interconnection 

extension, off-grid expansion, improvement of utilities performance and better enabling environment 

and appropriate private sector participation frameworks.  

In addition, the WAEP team is assisting Sustainable Energy Fund for Africa (SEFA) in structuring the 

Technical Assistance (TA) and Terms of Reference (TOR) to hire a firm that will advise Société 

National d’Electricité of Chad (SNE) to: (i) develop a management protocol for dispatching 

intermittent power and using the Batteries Energy Storage System (BESS) for the 32MW PV Djermaya 

project; (ii) train SNE staff on Photovoltaic (PV) technologies, batteries and dispatch management and; 

(iii) help operate intermittent dispatch into the SNE system for the first 18 to 24 months of operation 

after the commercial operation date of the PV and the transfer of the BESS to SNE. The team has had 

discussions with Wärtsila, a technology provider, to assess the impact on the operating mode of 

existing Wärtsila units at Farcha 2 by intermittent power injection (particularly Djermaya and Quadran 

PVs) and the potential needed changes, modifications and costs.  

The WAEP team continued to assist the AfDB financing teams on photovoltaic (PV) IPPs, such as 

32MW Djermaya and 30MW Quadran in Chad, which are part of the Roadmap projects for the 

country. In the case of Djermaya, the assistance involved the continued support on the due diligence 

process, the review and provision of inputs on specific issues related to project documents (PPA, Put 

and call Option Agreement-PCOA and others) and finance documents (Common Term Agreement, 

Outcome 1 Highlights 

▪ Completed the support to the stranded 
generation asset Azito IV plant to release 
255 MWs to the grid in Côte d’Ivoire 

▪ Formalized engagement with SENELEC, the 
Senegalese utility, to undertake activities 

including Energy Demand Forecasting, 

capacity building for Gas strategy 
development, strengthening master plan 

and/or Integrated Resource Planning (IRP) 
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Partial Risk Guarantee documentation, etc.). In the case of Quadran, the assistance involved supporting 

the AfDB team on their approval process to move forward together with the Dutch Development 

Agency (FMO) with the financing mandate of the project, the review and provision of inputs on project 

development advances. 

The WAEP team participated in the annual Africa Energy Market Place (AEMP), a platform for 

governments, development partners, developers, and private sector players to match needs and 

resources. This event, organized by AfDB, was held from December 8-10, 2020 and the main topic 

was the Desert-to-Power (DtP) initiative. The event gave the WAEP team insight into government 

priorities and an opportunity to scope potential assistance. 

● Regional Electricity Transmission Company for Côte d’Ivoire, Liberia, Sierra Leone and Guinée 

(TRANSCO CLSG): The WAEP team analyzed opportunities to wheel power from Liberia to 

neighboring countries through the CLSG interconnector. The Program has engaged the TRANSCO 

CLSG, the Special Purpose Vehicle in charge of the management of the CLSG interconnection, to 

discuss the pricing and contractual structure of wheeling on the line. The team will continue to engage 

TRANSCO to help Gigawatt Global in its discussions with Liberia Electricity Company. Wheeling 

excess power across the border from the Mount Coffee Solar Project would reduce the financial 

burden on LEC under a take or pay contract arrangement and improve the overall bankability of the 

project. Under this scenario LEC could sell excess power through the CLSG line as needed. 

Côte d’Ivoire 

● Ciprel V Gas-to-Power Plant: The WAEP team is assisting the generation utility, Energies de Côte 

d'Ivoire (CI-Energies), in the identification of debt financing for a 400kV transmission line needed for 

the connection of the 390MW Ciprel V gas-to-power plant and the 255MW stranded generation 

asset, Azito IV power plant. The potential evacuation of power from these two power plants will assist 

in releasing 645 MWs to the interconnected grid of Côte d'Ivoire and 70km of transmission line. 

Guinea 

● Improving Bankability of IPPs and Transaction Support: The WAEP team is undertaking an 

exercise to identify credit enhancement mechanisms for the offtaker in Guinea. The financial weakness 

of the offtaker (EDG) is a major factor impairing the bankability of independent power projects in 

Guinea. Recognizing that only a limited number of PRGs are issued by the World Bank and African 

Development Bank, identifying alternative options is a critical component to advancing the qualified 

WAEP projects in Guinea. The WAEP team notes that there is a reasonable probability of being able 

to assist in reducing bankability barriers to IPPs in Guinea. There is a robust pipeline of much-needed 

generation projects to support. The team also identified a pipeline of 7 eligible projects representing 

629 MWs and 13 other projects representing 1322 MWs are yet to be qualified or revisited.  

Liberia 

● Gigawatt Global: The WAEP team is supporting Gigawatt Global on the development of a 20MW 

Solar PV plant in Mount Coffee, Liberia. The Program is helping the developer to structure the project 

in order to strengthen its bankability and sustainability for the Liberian market. The team anticipates 

that PPA negotiations with the Liberian Electricity Regulatory Commission (LERC) will commence      

in early 2021. The Sponsor requested the Program’s assistance with reviewing the PPA to ensure it is 

bankable, as this would be the very first IPP in Liberia.  
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Senegal 

● Malicounda 120MW Gas-to-Power Project: The Malicounda 120MW project is a sustainable IPP 

gas project that will contribute to reducing electricity tariffs for Senegalese electricity consumers. 

Following the WAEP and AfDB teams’ discussions on indemnification terms, the agreed approach is 

to introduce a new version of the SOW which does not require disclosure of project information. 

On November 27, 2020, the WAEP team shared the latest version of the SOW, including the 

amendments and recommendations from AfDB. 

On December 11, 2020, the WAEP team shared the draft Gas Supply Assessment Report, which will 

assist AfDB on financing. With this assessment, it is expected that Malicounda will reach financial 

closure in 2021, pending validation of the final version of this report and other financing decisions by 

AfDB on gas-to-power projects. 

● Integrated Resources Planning (IRP) support to the Regulator of Electricity Sector in Senegal 

(CRSE): The Regulatory Commission for the Electricity Sector (CRSE) requested the WAEP team to 

design and support the development of the IRP, including developing a handbook and assisting with 

capacity building for CSRE staff. The WAEP team discussed the SOW with the CRSE team on 

November 12, 2020 and is awaiting feedback. 

● Enertec – 25MW Wind Farm: The WAEP team reviewed Potou’s project financial model. The team 

plans to engage in capacity building with the developer to update the financial model and the 

assumptions as needed during ongoing project development. The training is scheduled for January 

2021. The team also plans to provide guidance to Enertec on potential investors, including a German 

investor who has expressed interest in the project. Enertec confirmed that the International 

Renewable Energy Agency is currently supporting the sourcing of potential co-developers. Enertec 

suggested that the WAEP team have an introductory meeting with IRENA to explore collaboration 

routes. 

 Sierra Leone 

● Western Area Power Generation Project – 85MW Gas to Power: Project sponsors Milele Energy 

and TCQ completed a Qualified Transactions Assistance Tool (QTAT) which was submitted to 

USAID for review. US Development Finance Corporation is actively engaged with the Western Area 

Power Generation Project sponsors considering both project finance and political risk insurance 

options. Following QTAT approval, the WAEP team will help the project identify potential investors 

to raise equity, prepare investment memoranda, and review project documentation to improve 

project bankability.  

● Betmai – 27MW Hydro: The WAEP team signed a Non-Disclosure Agreement (NDA) with the 

Sierra Leonean developer, SEWA Energy, regarding support on the Betmai project, a 27MW 

hydroelectric power plant currently under development. The project sponsor has requested 

assistance in six areas: 

1. Support on the due diligence process with the World Bank for the issuance of a PRG 

2. Identification and review of alternative credit enhancement options 

3. Support with identifying equity sponsors and assistance with facilitating ongoing discussions with 

potential lenders 

4. Assisting the EPC tender process; including reviewing key bankability and risk allocation provisions 

5. Supporting CLSG line-related discussions to help SEWA consider wheeling power through the 

line 

6. Conducting a gap analysis for existing ESIA documents 
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Pending QTAT approval from USAID, the team will define a specific SOW based upon the sponsor’s 

expressed needs. The Rockefeller Foundation is also assisting the Betmai project and has expressed strong 

interest in collaborating with the WAEP team to help the project reach financial close. 

2.3 Outcome 2: Access to Reliable and Affordable Grid-Based Power 

Increased 

2.3.1 Activity Highlights 

The WAEP team identified countries for targeted 

assistance on gaining connections: Côte d’Ivoire, Senegal, 

Togo, Benin, Guinea, and the G5 Sahel countries. The 

team then worked to prioritize projects in these 

countries for technical assistance, using engagement with 

counterparts and analysis of donor mapping data to 

identify projects with a high potential for connections. 

The section below presents a detailed breakdown of meetings and progress on technical activities. 

Regional and Country Highlights 

Regional 

● Sahel Desert-to-Power (DtP) Initiative: The WAEP team reviewed the DtP Regional and Country 

Roadmaps for Niger and Burkina and held discussions with the respective utilities, Nigerien Electricity 

Company (NIGELEC) and Société Nationale d'électricité du Burkina Faso (SONABEL), both of which 

are receptive. The team proposes to work in those two countries and develop replicable approaches 

with DtP to improve utility efficiency and increase connections across the G5 Sahel. Under 

consideration is an approach, common among utilities in the U.S., of using local private contractors 

for construction of new line extensions, distribution network maintenance, meter installation and 

payment administration, meter installation and payment administration, and other services. We are 

currently holding ongoing discussions with utilities to explore the concept of using more local 

contractors. This activity will receive improved emphasis once the long-term WAEP Desert-to-Power 

representative in fully on-board. 

Benin 

● Connections in Benin: The WAEP team completed a draft SOW to support DGRE in the Benin 

250,000 connections project. While waiting for approval of the activity from USAID, the team also 

completed a draft LOC to formalize this collaboration, based on communication from the Minister of 

Energy in October 2020 proposing areas of collaboration with the Program. On December 31, USAID 

approved three of the five proposed areas of collaboration: (I) increase in national generation capacity; 

(ii) Increasing access to electricity; (iii) reinforcing transmission and distribution grid. The WAEP team 

will begin scoping discussions with the POC in the Benin Ministry of Energy. 

Côte d’Ivoire 

● Connexions Plus: The WAEP team intends to provide technical and advisory support to help 

Compagnie Ivoirienne d'Electricité (CIE) connect more customers to their electricity grid, by 

supporting planning activities and lowering the up-front cost of connection and/or household wiring. 

This assistance will also promote private sector engagement on new connections, cost-reduction, and 

energy efficiency activities related to helping the utility meet the country’s Electricity for All Program 

(PEPT) goals. On October 29, the WAEP team hosted a second meeting with the CI-Energies team 

led by the Directeur Central Exploitation et Patrimoine (DCEP), Mr. Djaha, during which the LOC 

Outcome 2 Highlights 

▪ Formalized partnership with SENELEC 

to support Universal Electricity Access 
and customer connection programs in 

Senegal. 

▪ Engaged with Togo’s new Minister of 
Energy to initiate collaboration with the 

Program 
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was presented and discussed, and meeting report was issued on the ongoing discussions. This joint 

report is awaiting validation by Mr. Djaha.  

On December 17, 2020, USAID informed the WAEP team that the standalone budget for this activity 

has been redirected and that a streamlined version of the Connexions Plus activity has been approved. 

This streamlined version should emphasize private sector engagement and partnership activities 

between CI-Energies, Compagnie Ivoirienne d'Electricité (CIE) and the private sector, as designed in 

the current SOW.  

Liberia 

● Private Concessions or Franchising to Improve Collection Rates in Liberia: ESB International 

Engineering and Facility Management Ltd (ESBI), LEC’s management contractor funded by the MCC, 

is interested in alternative approaches to connect customers and increase collection rates. The WAEP 

team has been working with LEC and ESBI to understand collection challenges, alternative approaches 

that encourage private participation in distribution network billings, and considerations for a pilot 

program. 

In November, the team collected and reviewed LEC’s data and hosted weekly meetings with the LEC 

working group and biweekly meetings with a Steering Committee. The team also began recruiting for 

a Local Distribution Research Associate, who will act as the liaison for the WAEP team in Liberia and 

assist with data gathering, consolidation, and analysis. The team is preparing a high-level data gap 

analysis summarizing all information received, including energy demand, energy supply, tariffs, billing 

and collections, non-technical losses, customer profiles, contracts, and procurement documents.  

The WAEP team began developing a report on evaluating different models to encourage private sector 

participation including management contracts, complete concessions (or franchises in the case of 

Liberia), leasing, and cooperative agreements. In early December, the team had a presentation and 

meeting with the Liberia Electricity Regulatory Commission (LERC) to discuss the activity, the 

conditions necessary to attract private sector participation, and the potential impacts of this 

participation. The WAEP, LEC and LERC teams will continue discussion in January 2021. 

Togo 

● Engaging Sector Leadership: On December 18, the WAEP team had a videoconference with the 

Minister of Energy of Togo to initiate collaboration between the Program and Togo’s Ministry of 

Energy. The team is awaiting communication from the Ministry POC on specific areas for assistance. 

2.4 Outcome 3: Performance of National Utilities and Power Sector 

Entities Improved 

2.4.1 Activity Highlights 

The WAEP team made progress on identifying regulators and 

utilities for targeted technical assistance. This effort was 

completed primarily through an analysis of regulatory and utility 

technical assistance needs collected through a NAST and in close 

consultation with regulators and utilities. As a result of the 

engagement and information gathered, the OC3 team will expand 

its regulatory strengthening and tariff regulation activities to 

multiple regulators, in coordination with the OC4 team where 

possible. The OC3 team will similarly engage several selected 

utilities for targeted utility performance support focused on loss reduction. The NAST enabled the 

identification of a short list of counterparts, allowing the WAEP team to provide support to select 

Outcome 3 Highlights 

▪ Coordinated with WAPP to 
distribute the NAST to 21 utilities 

then shared the results to the WAPP 

▪ Coordinated with ERERA to 
distribute NAST to 22 national 

regulators then shared the results to 

ERERA 
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regulators (similar to those OC4 will support) and utilities (in line with OC1 and OC2) to focus impact 

and economize budget and resources. OC3’s approach will focus on supporting other outcomes to 

achieve key metrics including MWs, connections, and kms through targeted enabling environment 

support. The section below presents a detailed breakdown of meetings and progress on technical 

activities. 

Regional and Country Highlights 

Regional 

● DtP Initiative: Following the LOC between the WAEP and the AfDB/DtP Initiative teams, the WAEP 

team prepared proposals for technical assistance and capacity building, shaping the WAEP-DtP 

proposal in Burkina Faso, Niger, and Chad. These proposals represent technical assistance to both 

regulators and utilities in these three countries and were developed in line with the respective 

regulator and utility NAST effort. To ensure strong coordination with key stakeholders, the WAEP 

team: (i) shared the Chad technical proposal with      the U.S. Government (USG) representative in 

Chad and held an introductory meeting; and (ii) shared the Burkina Faso assistance proposal with      

MCC-Burkina Faso and held a meeting with MCC. 

● Regional IPP and Public Private Partnership (PPP) Enabling Environment Assessment and 

Recommendations: In alignment with the PPP/IPP Regional Assessment Report and Support 

Recommendations and the Year 2 SOW submitted to USAID on October 30, 2020, the WAEP team 

is preparing a regional capacity building toolkit. To leverage existing resources, the WAEP team is 

seeking to establish contact with the Commercial Law Development Program (CLDP) to understand 

how the two parties might collaborate. The approach to fostering an IPP’s enabling environment will 

focus on implementing capacity building programs including Short Term Technical Assistance (STTA), 

on-the-job training, and formal training to the counterpart PPP/IPP program. The effort will be initially 

designed at the regional level to produce a foundational toolkit. Secondly, targeted training modules 

will be tailored to country context and scaled to a larger set of countries in the next three years, in 

line with MW targets. 

● Deployment of Regulatory NAST: In this reporting period, the WAEP team continued regulatory 

NAST activities with a goal to finalize the effort by the end of December 2020. The OC3 team has 

conducted 10 NAST validation meetings with regulators and has prepared an additional seven 

regulatory NAST country draft reports, bringing the total number of drafted reports to 14.  

The OC3 team has also drafted a regional regulatory report that provides an overview of all findings 

collected from the 14 NASTs completed and submitted by the regulators. This report was presented 

to ERERA in December 2020 and both parties identified next steps to collaborate to support the 

regulator’s technical assistance and capacity building needs in Y2 Q2.  

Finally, with the completed NASTs from regulators and based on an internally developed criterion, 

the WAEP team will proceed to select specific regulators for support in Year 2, and potentially 

subsequent years. Three of the selected regulators in Chad, Burkina Faso and Niger are part of the 

AfDB DtP initiative, and the WAEP team has prepared technical assistance and capacity building plans 

for these countries to pursue, based on the results of the regulatory NAST analysis. Additionally, the 

WAEP team prepared similar technical assistance and capacity building plans based on the results of 

the Sierra Leone Electricity and Water Regulation Commission (SLEWRC) NAST analysis and 

validation meetings. The WAEP team will re-engage with the regulators in these countries to validate 

key activities to be implemented in Year 2 in coordination with partners ERERA, AfDB and MCC. 

The team will also seek to finalize the validation and signature of the country reports by the regulator 

representative which will depend on regulators review of the report and approval of its contents to 

be shared externally.  
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● Deployment of Utility NAST: The WAEP team continued engagement on the utility NAST, which 

included liaising and coordinating with WAPP, following up with utilities, and reviewing and finalizing 

validation reports from utility responses. During this reporting period, the WAEP team made progress 

in selecting utilities for WAEP support in Year 2 and Year 3.  

The WAEP team evaluated the utility survey results, selected target utilities, prepared the SOWs for 

the targeted assistance, and validated NAST findings with each utility and WAPP. As outlined in the 

Year 2 Work Plan, the WAEP team will assist the following utilities with additional utility performance 

technical support in Year 2: EDSA in Sierra Leone; SONABEL in Burkina Faso, NIGELEC in Niger; 

and potentially Electra in Cape Verde. Support to Liberia LEC and Cote d’Ivoire CI-Energies and CIE 

is ongoing and was reaffirmed through the NAST validation process. 

In addition to preparing a report on each country that will be shared with WAPP, the WAEP team 

has aggregated results at a regional level and presented to WAPP on December 16, 2020. The findings 

of the NAST exercise have been beneficial to WAPP particularly in terms of regional harmonization. 

As a next step, the OC4 team, including EnerNex, are leveraging the results of the NAST in each 

country as they prepare a technical assistance focus to WAPP Information and Communication 

Center (ICC). 

Burkina Faso 

● Coordination with MCC Burkina Faso: The WAEP team discussed potential areas of technical 

assistance with SONABEL and Agence de Regulation du Secteur de l'Electricité (ARSE) in Burkina 

Faso, and prepared potential plans to support both entities under the DtP partnership. The WAEP 

team also conducted working sessions with MCC-Burkina Faso and agreed that the WAEP team 

should support existing transactions in the pipeline and provide capacity building on the IPP process 

to establish MCC’s larger capacity building efforts. The WAEP team also discussed potential 

prerequisite conditions of SONABEL and ARSE with MCC to support entry into force of the 

Compact. The WAEP and MCC teams will continue to coordinate and will join Partenaire Technique 

et Financière (PTF) calls, as necessary. 

Côte d’Ivoire  

● Preparation of Technical Assistance for CI-Energies: In addition to the Connexions Plus activity, 

the WAEP team finalized the SOW to provide support to CI-Energies in several capacity building 

activities including:  

o Supporting the training of technical staff on the PowerFactory system simulation software 

including technical training on aspects of system performance and operation 

o Developing and managing a process to identify gaps in the transmission network asset database 

and to collect the missing data and fully populate the database population asset information 

database 

o Identifying opportunities for fast tracking technical loss reduction on the transmission network. 

developing cost effective solutions and preparing an Investment Profitability Index. 

Liberia 

● Liberia Petroleum Regulatory Authority (LPRA) Support: In preparation for the Liberia Petroleum 

Regulatory Authority suite of trainings, the WAEP team met with the LPRA officials to discuss the 

training and seek their concurrence on each of the specific modules. As part of the discussions, the 

WAEP Civil Society and Community Engagement Specialist described the civil society organization 

(CSO) capacity building plan for LPRA and its importance to the licensing rounds. The LPRA team 

accepted the plan and USAID approved delivery of the suite of trainings for the LPRA. The WAEP 

team is currently preparing the training series, which will cover gas-to-power, CSO involvement in 
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the licensing rounds, and gender mainstreaming in the gas value chain. These capacity building activities 

will take place virtually in February 2021. 

Proposed training modules include: 

Gender Module 

o Why Gender Matters in Energy 

o Gender Entry Points in Energy  

o Attracting and Retaining Women in the Energy Workforce  

CSO Module 

o Global Accountability and Transparency requirements for licensing rounds 

o Stakeholder Roles in the licensing rounds 

o Monitoring reporting of licensing processes 

Sierra Leone 

● Utility Engagement and Potential Technical Assistance and Capacity Building Plan: In October, 

the WAEP team leveraged the Program’s connection with MCC Sierra Leone to organize productive 

discussions with the utility EDSA in Sierra Leone. Following that meeting, EDSA completed the utility 

NAST and the WAEP team used the information to propose areas for technical assistance, including 

support in the reduction of technical and non-technical losses and training and capacity building on 

systems and software. EDSA approved the proposed areas of intervention, and the WAEP team is 

preparing a detailed SOW. 

Senegal 

● Civil Society Organization Engagement Activity: The WAEP team completed a SOW for the CSO 

activity in Senegal and agreed with CRSE leadership to deliver a tariff methodology training for CSOs, 

media, and consumer groups in Senegal ahead of the upcoming tariff setting process. The planned 

workshop will begin with a module on the foundation of tariffs and tariff methodology, then focus on 

CSO participation in the process. The team will continue minimal preparatory activities towards the 

training until the approval of the full Year 2 Work Plan by USAID. 

2.5 Outcome 4: Launch of a Regional Power Market Accelerated 

2.5.1 Activity Highlights 

During this reporting period, the WAEP team consolidated 

and finalized the development of assistance activities with 

the WAPP      Secretariat’s Administration and Finance (A&F) 

Department and the ICC to commence in Q2. In 

collaboration with the WAPP ICC, the WAEP team 

developed a SOW for 7 areas of support and began the 

initial development of webinars for WAPP members on the 

importance and benefits of system-wide planning and appropriate power system planning tools. The 

section below presents a detailed breakdown of progress on technical activities. 

Regional and Country Highlights 

Regional 

● Priority Regional Power Africa (PA) Transmission Roadmap Projects in West Africa: The WAEP 

team received a request from John Garrison, the Senior Energy Advisor at Power Africa, for an update 

on the status of WAEP’s support to WAPP regional interconnectors. Furthermore, the WAEP team 

Outcome 4 Highlights 

▪ Finalized the SOW to provide technical 
support and capacity building to the WAPP 
ICC in accelerating the establishment of a 

high-functioning regional power market  

▪ Provided support for updating the Power 
Africa Transmission Roadmap 
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was requested to support and provide information to update the Power Africa Transmission 

Roadmap. The update comprised of specific information to the two WAPP lines that were earmarked 

in the 2018 edition of the Power Africa Transmission Roadmap including:  

o North Core Interconnector with three segments: 

1. Nigeria – Benin (Project A) 

2. Benin – Niger (Project B) 

3. Niger – Burkina Faso (Project C) 

o OMVG Loop with two segments Guinea 

1. Guinea – Bissau (Project D)  

2. Guinea – Senegal (Project E) 

The WAEP team also provided additional details on other WAPP lines that the Program is supporting 

including national lines, regional lines, and a WAPP region map highlighting the interconnectors under 

support. The WAEP team will continue providing inputs on the proposed transmission fields and 

updating the transmission transaction information. 

● Support to the WAPP ICC: The team finalized the SOW to provide technical support and capacity 

building to the WAPP ICC in accelerating the establishment of a high-functioning regional power 

market. The key activities include: (i) supporting the training and certification of system operators; (ii) 

providing technical assistance and building the capacity of WAPP ICC to conduct system-wide 

adequacy and reliability studies; (iii) harmonizing regional and national power system planning through 

shared planning and analysis tools; (iv) facilitating accurate and real-time SCADA/EMS Data Exchange 

between WAPP ICC, National Control Centers (NCC), and Control Area Centers (CAC) with the 

WAPP; (v) provide power systems analysis capacity building for ICC, CAC, and NCC personnel; (vi) 

implement an ancillary services procurement roadmap for WAPP; and (vii) support the process of 

alignment of the Organisation pour la Mise en Valeur du Fleuve Gambie (OMVG) Grid Code with the 

WAPP Regional Grid Code and OPGW operating agreement. 

The WAEP team received USAID approval to begin ICC support activities in FY21, and the Program 

informed the Secretary General (SG) Siengui A. Ki of the commencement of technical assistance to 

WAPP.  

 

● WAPP/WAEP Webinars promoting importance and value of system-wide planning and power 

system planning tools: The WAEP team began preparing a series of webinars to inform WAPP, 

WAPP member utilities, and other stakeholders of the importance and benefits of system-wide 

planning and appropriate power system planning tools. Through this activity, the WAEP team plans to 

also identify the capacity building needs of WAPP member utilities and NCCs with respect to power 

system planning, and to raise awareness among industry practitioners on best practices for enhancing 

and aligning national and regional power system planning. The team will collaborate with WAPP ICC 

to deliver this support, as utilities may be more confident of the value of this training if it is pioneered 

by WAPP ICC. The support will directly link to WAEP Expected Results to improve the ability of 

WAPP ICC, CACs, and NCCs to coordinate the reliability of the WAPP Interconnected Transmission 

System and administer the ECOWAS Regional Electricity Market. The proposed activity was 

presented to WAPP ICC for buy-in in late December 2020 and was received positively. The team is 

now in the process of developing topics for the webinar series.  

● Support to Six Priority Interconnector Projects: In continuation of the Program’s support to 

priority interconnector projects within the ECOWAS region, the WAEP team scheduled meetings 

with Project Management Units (PMUs) to discuss shortlisted areas of support identified through the 

regulatory NAST. The PMUs confirmed that they were satisfied with the shortlisted areas of support. 

Accordingly, the WAEP team has circulated the minutes and developed SOWs. The WAEP team has 

also prepared an Executive Summary of the NAST evaluation exercise that will be shared with financial 
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partners that are funding these PMUs. The team will share this summary with WAPP PIPES 

Directorate and work with WAPP to schedule a call with the PMU donor community in January 2021. 

● WAPP TFP Annual and General Assembly: The WAEP team participated in the 35th WAPP TFP 

Annual and General Assembly Meeting held in Lomé on December 10, 2020. The goal of the session 

was to build the resilience of WAPP and PMUs to maintain continuity in delivering projects and to 

push for continuing development of the regional electricity market amidst the current challenges 

created by the COVID-19 pandemic. A priority for WAPP is preventing further delay of the delivery 

of interconnector projects. The highlights of the meeting included an opening ceremony led by the 

Chairperson of WAPP Executive Board, Mr. Sule Abdulaziz, and discussions on the impact of the 

COVID-19 pandemic on areas including: the ECOWAS Regional Electricity Market, WAPP ICC, 

WAPP projects under preparation, the WAPP Capacity Building Program, and WAPP Member PMU 

projects. The WAEP team prepared a report on the session and shared it with      WAEP program 

leadership and TOCOR. 

● Collaboration with the Tony Blair Institute (TBI) on the Gambia River Basin Development 

Organization (OMVG): The WAEP team initiated support for the process of alignment of OMVG 

Grid Code with the WAPP Regional Grid Code and O&M agreement for OMVG Optical Ground 

Wire (OPGW). In furtherance of this activity, the team held a call with OMVG and TBI on November 

20 to discuss the prospects of an engagement and the SOW for WAEP’s support, which includes: (i) 

the development of the OMVG Grid Code and it’s compliance with the WAPP Regional Grid Code 

under development; (ii) support for OMVG regarding the O&M agreement for OMVG OPGW. The 

team is awaiting OMVG’s approval on WAEP’s proposed technical assistance. 

● WAPP’s Secretariat Administration and Finance Department Engagement: The WAEP team 

identified areas of support to the WAPP A&F directorate and met with WAPP’s Human Resource 

team on the October 28, 2020 to launch discussion on gender inclusion in programming. Potential 

areas of technical assistance discussed included: continuing education and training, gender-sensitive 

project/program development, gender-sensitive monitoring and evaluation, review and enhancement 

of procurement policies, gender awareness training and resources, mentorship, and support to the 

internship programs.  

● Determining Technical Assistance for ERERA: The WAEP team held a call with the National 

Association of Regulatory Utility Commissioners (NARUC) on December 2, 2020 to align potential 

activities in support of ERERA. During the call, it was concluded that there was no overlap between 

the Program and NARUC’s activities supporting ERERA. The WAEP and NARUC teams agreed on a 

recurring check-in meeting to share ideas, news, and information on their work in West Africa. 

The team held a call with ERERA on December 18, 2020 to present shortlisted activities that the 

Program intends to support in Year 2. The team also presented the Regulatory NAST results and 

possible technical assistance and capacity building needs identified from Regulators through the NAST 

exercise. The next meeting is planned for February 1, 2021. 
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3. PROGRAM MANAGEMENT, FINANCE AND OPERATIONS 

3.1 WAEP PROGRAM MANAGEMENT OFFICE (PMO) 

Working with Program technical teams, the Monitoring, Evaluation, and Learning (MEL) Specialist and the 

Knowledge Management Specialist captured and archived outputs and deliverables and fed relevant data 

and insights back into management and reporting functions. The following sections provide an overview 

of major PMO deliverables. 

3.1.1 Communications and Outreach 

● Submission of content to ASSESS Newsletter: The WAEP Communications team began submitting 

program related content on West Africa to the USAID West Africa Regional Economic Bulletin. The 

October edition of the Bulletin featured two submissions by the WAEP team: (i) WAEP’s Regional 

team support to Compagnie Energie Electrique du Togo (CEET), to prepare a project proposal for a 

Universal Access Program (Programme de Branchement Universel) aiming to connect an additional 

400,000 households to electricity; and (ii) the WAEP team’s technical advisory services to the 

Government of Liberia through the LPRA, to help harness the country’s gas-to-power sector and 

improve its economic viability. 

● Power Africa-WAEP Quarterly Call: The Power Africa and WAEP Communications team held a 

call on October 19, 2020. Matters discussed included WAEP contribution to the Power Africa Annual 

Report, structure and frequency of social media submissions and maintaining a regular communication 

cadence between the teams. At the request of the Power Africa Communications Lead, Sarah Malm, 

the WAEP team also consolidated all WAEP success stories for FY19 and FY20 and submitted them 

to      the Power Africa Communications team for inclusion in the Power Africa Annual Report. 

● Support to COVID-19 Redirect Webinars: The WAEP Communications team continued supporting 

COVID-19 webinar preparation by reviewing draft presentations and developing the marketing 

products for the webinars. The team also drafted and submitted social media posts and post-webinar 

summaries to the Power Africa Communications team, which published post-webinar content on four 

sessions through the links below: 

o https://twitter.com/PowerAfricaUS/status/1321461613363384321?s=20 

o https://twitter.com/PowerAfricaUS/status/1323961016963768321?s=20 

o https://twitter.com/PowerAfricaUS/status/1327185742813126657?s=20 

o https://twitter.com/PowerAfricaUS/status/1330744847112736768 

3.1.2 Environmental Mitigation and Monitoring  

● Environmental Mitigation and Monitoring Plan (EMMP): On December 15, 2020, the WAEP 

team submitted the revised CLIN 1 EMMP for review by USAID. The EMMP outlines the guiding E&S 

safeguards and principles for the WAEP team’s program delivery, steps and process for E&S 

compliance under USAID Regulation 216, and the Program’s process to address requirements in the 

revised November 2020 Power Africa/WAEP Initial Environmental Examination (IEE). The revised 

EMMP included environmental determinations per intermediate results and outlined identified E&S 

impacts and proposed mitigation measures delineated by Program tasks. In addition, the revision 

includes a climate risk management matrix and description of potential climate change risks and 

mitigation measures per Program outcome. This document will serve as the guiding document for the 

Program’s E&S compliance activities.  

● E&S Guidance Manual & Training: The WAEP team prepared an Environmental Management 

Guidance Manual to accompany the EMMP. The manual aids with continuity of processes by WAEP 

https://twitter.com/PowerAfricaUS/status/1321461613363384321?s=20
https://twitter.com/PowerAfricaUS/status/1323961016963768321?s=20
https://twitter.com/PowerAfricaUS/status/1327185742813126657?s=20
https://twitter.com/PowerAfricaUS/status/1330744847112736768
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E&S and technical team members and includes standard operating procedures for environmental 

review, risk assessment, mitigation, monitoring, and reporting. In early October 2020, the ESIA team 

conducted a virtual internal training for staff covering how to use the manual and the Program’s 

environmental compliance requirements, as they applied to Work Plan activities based on international 

leading practices and Regulation 216. 

● Screening of Work Plan Activities:  The Environmental Compliance team began reviewing ESIA 

information for transactions that corresponded with activities  classified as “Negative with 

Determination” (i.e., further screening is needed, and mitigation measures may be warranted) under 

the IEE and EMMP. The ESIA team reviewed and completed the Power Africa Environmental and Social 

Review Methodology (PESRM) checklists for Ciprel V Transmission line, Malicounda, Proparco 1, 

Kinguélé aval hydroelectric, Bumbuna II hydroelectric, and Djermaya solar.   

3.1.3 Monitoring, Evaluation, and Learning (MEL) 

● FY2020 Performance Plan Reporting (PPR): In response to the PPR Data Call received from 

USAID, the MEL team updated the template with indicator targets for FY20 to FY22, the disaggregate 

results for FY20 and provided a rationale for FY21 targets and an analysis for current and future 

performance.  

● Annual Progress Reporting: The MEL team worked with Outcome teams to finalize results for Year 

1 and targets for Years 2 through 4 for reporting in the Annual Progress Report and to update the 

MEL Plan. 

● Joint Power Africa Implementing Partner MEL Share: The MEL team hosted the first quarterly 

joint call with the MEL teams from the Nigerian Power Sector Program (NPSP), East Africa Energy 

Program (EAEP), and the Southern Africa Energy Program (SAEP). The topics covered during the 

meeting included: general sharing about current status of MEL on each team, experiences with Annual 

Progress Reports and approaches to facilitating learning within technical teams. The group also 

decided on an agenda for the next meeting. 

● Power Africa Tracking Tool (PATT) Update: The MEL team updated WAEP's transactions with 

outdated Financial Close (FC) dates, based on feedback from the Transaction Advisors. This was in 

response to a request from the Power Africa Data Team. 

● CLIN 1 MEL Plan Revision: The team updated the MEL plan with Year 1 Results and Targets for 

Years 2 through 4. The definition for Wholesale Cost of Generation (Indicator #2) was also revised. 

The document was submitted to USAID for review and approval on November 5.  

● Indicator Baseline: The MEL team worked with the technical teams to outline plans and provide 

timeframes for conducting baseline assessments for outstanding performance indicators 

● PATT Customer Relationship Management (CRM) Training: The MEL team participated in a 

Power Africa-hosted training on how to navigate the PATT system to get information into and out 

of the system, engage with the CRM functionality, and view and create associations between 

transaction records, partner records, and success stories and news. This will increase transparency 

and information sharing among programs. 

3.1.4 Gender Strategy and Integration 

● West Africa Power Pool (WAPP) Gender Mainstreaming: During this reporting period, the WAEP 

Gender team developed a survey instrument to establish a gender baseline in WAPP’s Secretariat and 

PMUs (i.e. determine organizational culture and willingness to mainstream gender in its operations). 

Once approved by WAPP with agreed timelines, the WAEP Gender team will administer the survey 

and prioritize interventions.  
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● ECREEE Collaboration: During this reporting period, the WAEP Gender team continued to discuss 

with ECREEE potential activities within the two agreed-upon areas of collaboration: the Regional 

Women’s Association and the Regional Internship Program. WAEP presented two options and is 

awaiting ECREEE’s feedback. 

● Gender Mainstreaming in Utilities: NIGELEC, the national electric power generation and 

transmission utility in Niger, expressed interest through the NAST in mainstreaming gender and social 

inclusion in its operations, particularly the hiring and retention of more women personnel. The 

Gender team has started designing capacity building support for NIGELEC, including a gender training 

for staff. 

● Capacity Building Training for Liberia Petroleum Regulatory Authority (LPRA): The Gender 

team contributed to a WAEP Capacity Building Action Plan for LPRA. The team has started to design 

targeted gender mainstreaming training modules for LPRA and its stakeholders, likely to be delivered 

in the next quarter.  

● Power Africa Gender Champs-Communities of Practice (COP): WAEP continued to participate 

actively in the monthly Power Africa Gender Champs COP sharing information, updates, and lessons 

learned.  

3.2 Finance and Operations 

3.2.1 Finance and Operations Activity Highlights 

Throughout FY21 Q1, the WAEP team continued to operate in a WFH posture due to the COVID-19 

pandemic. During this period, the WAEP team finalized a plan with specific instructions and guidance on 

the phased return of staff to normal operations. The plan aims to allow for Program operations in line 

with health guidelines that minimize the spread of the COVID-19 virus and keep staff safe. This plan 

incorporates a risk assessment that will be conducted before Program staff can physically return to work 

or travel and provides guidelines to help staff stay safe during travel and handle emergency health situations 

related to COVID-19.  

In anticipation of returning to the office, the WAEP Operations and Procurement teams coordinated 

delivery of office furniture and IT equipment purchased and took steps to prepare the office for on-site 

work.  

Subcontracting: In Q1, the WAEP team completed the following subcontracting actions with service 

providers to provide technical assistance, advisory support and capacity development: 

o Deloitte Côte d’Ivoire: Issued two new task orders to provide CLIN 1 technical support in 

connection with the Connexions Plus, NAST, DtP, and transaction advisory activities. 

o EnerNex: Issued a new task order for work under OC 4 to provide technical support and 

capacity building to the WAPP ICC in connection with accelerating the establishment of a high-

functioning regional power market. 

o Manitoba Hydro International (MHI): Received USAID Contracting Officer approval to 

contract with MHI.  
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3.2.2 Program Staffing Highlights 

The WAEP Operations team continues to identify, staff, and relocate relevant resources to support the 

completion of Year 2 Work Plan activities. Please refer to Annex 1 for the WAEP Organizational Chart 

for the Region.  

The following Program staffing changes occurred in FY21 Q1: 

Table 2: Long-term Staffing Changes in this Reporting Period 

Name Role Location Mobilization Date 

Sandra Ricka Regional OC1 Deputy Lead Côte d’Ivoire  11/09/2020 

Ingrid Yovo Home Office Project Coordinator USA 11/10/2020 

Amadou Diallo Guinea Country Manager / OC 3 Lead Conakry, Guinea 12/02/2020 

Nadja Akaaba Moore PMO Lead Accra, Ghana 12/21/2020 

 

No STTA mobilized during the period of October – December 2020.  
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4. Risks, Challenges, and Mitigation Measures 
This section of the report presents potential risks and challenges identified during this reporting period 

and WAEP’s plans to mitigate the risks or address the challenges.  

Table 4: Issues and Constraints Facing WAEP Implementation  

Risks and Challenges – 

Description 

Comments / Status / Mitigation  

COVID-19 Pandemic 

In March 2020, the COVID-

19 pandemic began, which 

affected the work 

environment for the WAEP 

team and all counterparts. 

● The COVID-19 pandemic persists in the region, with new cases continuing 

to increase in most West African countries. In addition, many countries 

have recently recognized the existence of new, more contagious strains of 

the virus. As such, the WAEP team will continue to deliver      Program 

activities remotely, with face to face meetings being limited to only when 

deemed essential and when staff safety can be reasonably assured.  

● The COVID-19 pandemic may result in decreased investment. To minimize 

long-term funding risks, the Program will pay particular attention to 

articulating its value proposition, highlighting ‘Success Stories’ from the 

Program and demonstrating tangible returns for taxpayer funds in activity 

implementation, so that the benefits of such programs are evident to U.S. 

audiences in addition to host country stakeholders. The Program will 

closely monitor budgets and other resources devoted to program activities 

and interventions, establishing regular budget planning and review cycles 

and building flexibility and contingencies into budgets for unexpected events 

and risks throughout the Program cycle. 

Delays in Funding 

Guidance for Year 2 and 

Funding Obligations 

On June 16, Deloitte 

submitted a Limitation of 

Funds (LOF) notice to the 

Contract Officer (CO). The 

CO issued a contract 

modification on November 2, 

providing an additional $4 

million in funding.  

On November 23, Deloitte 

issued a second LOF and 

indicated that 95% of funding 

would be expended by 

January 15, 2021. Current 

projections indicate funding 

will last until the end of 

February 2021. Deloitte is 

awaiting further 

communication on this topic 

from the CO. 

● In October 2020, the WAEP team took measures to slow down the CLIN 

1 burn rate to extend the existing funding, keeping the CLIN 1 TOCOR 

informed. Measures included encouraging team members to take voluntary 

Personal Time Off, capping hours for part-time team members, and 

postponing start dates of new staff. On October 29, Deloitte issued stop 

work notices to subcontractors and independent consultants working on 

CLIN 1. Once a contract modification with additional funding was received 

on November 2, the Program reengaged these contractors and resumed all 

activities. 

● The WAEP Team maintained active engagement with stakeholders and 

counterparts throughout this period, however, the delivery slow-down in 

October impacted the momentum of Program activities and the morale of 

team members. 

● To mitigate the potential for another delivery slow-down or stoppage, 

Deloitte is providing the ATOCOR with regular updates on funding 

projections.  

● As of the time of finalizing this quarterly report (January 30, 2021), WAEP’s 

CLIN 1 Year 2 Work Plan has yet to be approved. As a result, the Program 

has delayed engaging new STTAs and issuing new subcontract task orders, 

which has helped stretch existing funding beyond the original projection. 
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5. Key Activities for Next Quarter 
In line with the approved activities by USAID, the following major activities and tasks will commence in 

Q2: 

Outcome 1 – Increased Supply of Power  

● IRP and/or Master Plan Support: CRSE in Senegal requested support from the WAEP team in the 

development of an IRP to support decision-making and facilitate efficient investments and resource 

allocation. The related SOW has been agreed upon and the WAEP team will commence the delivery 

of technical assistance. This assistance will also include development of a handbook and capacity 

building activities for staff to promote the continuity and improvement of the IRP. 

Niger and Sierra Leone have expressed interest in similar support. For Niger, the WAEP team intends 

to support the revision of the Distribution Master Plan. For Sierra Leone, the team is scoping activities 

with the Planning Unit of the Ministry of Energy, with the support of MCC-Sierra Leone. One area of 

interest is the energy demand assessment work as a component of the Master Plan in Sierra Leone.  

● Energy Demand Assessment Support in Three Countries: As part of the COVID-19 Redirect 

activities, the WAEP team will continue to support Senegal, Sierra Leone and Benin. In Senegal, the 

SOW is validated, and work will commence with SENELEC in Q2. For Benin and Sierra Leone, the 

team will finalize SOWs to start in work in Q2. 

● Engagement with CI-Energies: The WAEP team will engage CI-Energies to select relevant pipeline 

projects to support and tailor SOWs for this activity.  

Outcome 2 – Access to Reliable and Affordable Grid-Based Power 

Increased 

● Support to CI-Energies for Connections Program: Through engagement with CIE and 

Connexions Plus, WAEP expects to support 150,000 new connections between January 2021 and 

September 2021 by: 

o Reducing cost of connections and adopting the latest technical standards system-wide 

o Improving electrical safety and household wiring 

o Increasing productive and educational uses of electricity 

o Bringing more women into the electrification process 

o Integrating the private sector into downstream usage 

● 250,000 Connections Project in Benin: This activity will be implemented through assistance in: 

(i) identification of appropriate donors; and (ii) demonstrating to donors and the Government of Benin 

the economic return to the nation of electrification in terms of enhanced productivity, education, 

health care and agricultural production. 

● Assistance to Togo’s Minister of Energy: As an outcome of the call between WAEP and Togo’s 

MOE on December 18, the WAEP team will continue to scope technical assistance opportunities. 

Outcome 3 – Performance of National Utilities and Power Sector 

Entities Improved 

● Loss Reduction with CI-Energies and CIE: The WAEP team will begin a comprehensive and 

advanced training on DigSilent PowerFactory software for CI-Energies and CIE staff to improve 

technical performance of the transmission grid and identify interventions for loss reduction.  
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● LEC Franchising Activity: To provide sound recommendations for private sector participation, 

the WAEP team will collect and validate LEC data. The WAEP team will also support LEC in its review 

of proposals from private sector firms for the management of operations in counties under LEC’s 

mandate and will assist with the procurement process for a long-term private sector partner. 

● DtP Targeted Support to Utilities and Regulators: Following the AEMP Round Table in 

December 2020, the team will begin delivering targeted support to utilities and regulators in Chad, 

Burkina Faso and Niger under the umbrella of DtP.  

Outcome 4 – Launch of a Regional Power Market Accelerated  

● Presentation of Shortlisted Activities to WAPP Donor Community: The WAEP team will 

present the NAST exercise and shortlisted activities for WAPP priority regional interconnector 

projects to the WAPP donor community for review and approval.  

● Delivery of Support for WAPP ICC: The WAEP team will begin delivering targeted support for 

the WAPP ICC. The team plans to provide technical support and capacity building to the WAPP ICC 

in accelerating the establishment of a high-functioning regional power market.  

● Delivery of Targeted Support to ERERA: The WAEP team will start delivering targeted support 

to ERERA and national regulatory agencies to build their capacity to monitor the regional electricity 

market and to implement Market Regulations for WAPP’s real-time energy exchange. 
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Appendix A: Organization Chart 
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Appendix B: Program Travel in FY21 
Table 5: Approved and Completed/Ongoing Travel for FY21 

Location Purpose Timeframe Name, Role 

Accra, Ghana As part of the LTTA 

deployment of Mayowa Elefin, 

the WAEP Security and 

Logistics Manager, his three 

dependents traveled to join him 

in Accra 

LTTA Dependents of Mayowa 

Elefin, Security and Logistics 

Manager: 

● Omolara Elefin 

● Oyindamola Elefin 

● Oluwaseyi Elefin 

Accra, Ghana Deployment for LTTA 

assignment in Accra 

LTTA Brian Baltimore, CLIN 1 

Senior Transaction Advisor 
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Appendix C: Success Stories 

Power Africa Supports Loan 

Acquisition for an Additional 645 

MWs of Power on Côte d’Ivoire’s 

Grid  

 
 

  

 
 

  

The USAID-funded Power Africa West Africa Energy Program 

(“WAEP” or “The Program”) is helping Côte d’Ivoire increase the 

power supply while making progress on the country’s climate change 

goals. Through the Program’s support, the national utility Côte 

d’Ivoire Energies (CI-Energies) secured a USD $127 million loan to 

finance a 400 kV transmission line, connect 645 MW of power 

generation to the country’s grid and 70km of transmission line. 

Energy demand in Côte d’Ivoire remains relatively high and the 

World Bank forecasts that demand will continue to increase by eight 

percent annually. The country is a signatory of the Paris Agreement 

for climate change and, as such, has an objective of greenhouse gas 

reduction of 28 percent by 2030 (2012 as the baseline). According to 

the IFC, the necessary investment to reach this objective is estimated 

at USD $9 billion. To make additional power available to Côte 

d’Ivoire’s citizens, the Program assisted the CI-Energies with applying 

for a loan from the West African Development Bank (BOAD). 

Power Africa supported the legal side of the loan agreement and 

checked that each step of the agreement was developed under best 

international practices. The Program’s support led to: (i) formalizing 

the engagement of BOAD as lead loan arranger and first 

disbursement operator (ii) clearing all the condition precedents to 

make CI-Energies compliant with BOAD requirements (iii) arranging 

the syndication of other banks (ECOWAS Bank for Investment and 

Development and Atlantic Bank of Côte d’Ivoire ). 

This intervention of Power Africa eventually unlocked a loan of USD 

$127 million and was signed on September 22, 2020. The loan will 

cover the cost of engineering and deploying the transmission line to 

connect 255 MW from the power generation facility Azito IV and 

390 MW from the CIPREL V both of which would otherwise have 

been stranded assets. 

Power Africa will continue to collaborate with counterparts on 

projects to bring additional, affordable energy to the region.  

 

 

 

This report is made possible by the support of the American people through 

the United States Agency for International Development (USAID). The 

contents of this report are the sole responsibility of Deloitte Consulting LLP 

and its implementing partners and do not necessarily reflect the views of 

USAID or the United States Government. 

 

 

 

“CI-Energies is satisfied with the quality of Power 

Africa’s support on the legal scope during negotiations 

with lenders for financing the evacuation network 

associated with Azito IV and Atinkou (Ciprel V) power 

plants. This successful closure will enable access to the 

necessary resources to deploy electricity to our end-

users and contribute to economic development.”  

 

Mamery Serifou 

Director of Economic and Financial Studies 

Direction Centrale Gestion Finances (DCGF) 

CI-ENERGIES  

 

 

Transmission lines and infrastructure in Côte d’Ivoire.                         

 

Photo Credit: CI-Energies 
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WAEP Partners with APUA to Bring 

Successful COVID-19 Webinar Series to 

West African Utilities 
 

  

 
  

  

“I have appreciated the team spirit of Organizers 

and all involved in Webinars. It was a great 

experience; my commitment is to improve and 

contribute better to face various challenges in 

energy System.” 

Webinar 2: Communication within the Utility, 

Hamadou Bivoung, Technical Advisor to the 

CEO, ENEO 

 

“Thank you for organizing this very useful webinar 

to understand the challenges arising from Covid-

19 in electricity companies in Africa” 

Webinar 4: Customer Engagement Strategies, 

attendee response to feedback survey 

 

“Very interesting training session with lot of 

materials for utilities to use for their 

preparedness” 

Webinar 3: Business Continuity Planning, 

attendee response to feedback survey 

 

This report is made possible by the support of the American people through 

the United States Agency for International Development (USAID). The 

contents of this report are the sole responsibility of Deloitte Consulting LLP 

and its implementing partners and do not necessarily reflect the views of 

USAID or the United States Government. 

 

 WAEP COVID-19 Webinar 1, Impact of COVID-19 on the 

Power Sector in West Africa 

Photo credit: PA WAEP 

P 

In the aftermath of COVID-19’s unprecedent impact on the African 

Power Sector, the WAEP team partnered with the Association of 

Power Utilities of Africa (APUA) to bring a five-part webinar series 

aimed towards enabling West African Utilities to overcome the 

impacts of the pandemic. The webinars aired Tuesday mornings at 

11am GMT between October 2020 and December 2020. 

The webinars were centered on five key areas: the impact of COVID-

19 on the West Africa Power sector, Internal crises communications, 

Business continuity planning, shifts in customer engagement practices, 

and methods of financial planning to mitigate negative impacts of 

COVID-19. These were all topics utilities expressed interest in 

understanding how to navigate in their conversations with WAEP. 

Before proposing ways to resolve issues exacerbated by COVID-19, 

it was important to explore the impact of COVID-19 on the sector. 

Research and poll results from utilities revealed working from home 

was the most difficult internal challenge utilities felt they had to 

overcome, especially since this required a successful internal 

communications strategy. Polls also revealed that 95% of utilities felt 

their financial health was adversely affected by COVID-19. The 

Business Continuity Planning and Financial Planning webinars sought to 

target these issues by presenting crisis planning strategies and 

alternative channels for generating funds. The fourth webinar, focused 

on Customer Engagement Strategies, also worked in service of aiding 

financial recovery through discussions around effective payment 

collection methods, including mobile payments, to help utilities secure 

more revenue and cut loses. 

The WAEP team sought to accommodate French, English, and 

Portuguese language speakers by conducting Webinars in French, 

simultaneously translating to English through Zoom interpretation 

channels, and sending webinar materials in English, French and 

Portuguese.  

The series saw nearly 500 participants with over 20% female attendees 

across the five-webinars, including 16+ utilities and some Power 

Sector training institutions across the African continent. 

The Program will continue to seek opportunities to develop useful 

training and toolkits that will further enable utilities to realize their 

mission. In the immediate future, the team is planning a virtual panel 

on Power Purchase Agreements (PPA) Negotiation and Management 

in January 2021 to help utilities in the region address challenges of PPA 

negotiations. 
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Appendix D: Technical and Contractual Deliverables Submitted  
Table 7: Deliverables submitted from October to December 30, 2020  

Deliverable Title Deliverable Description Date of Submission 

Loss Reduction Technical Assistance 

Presentation for Sierra Leone EDSA 

This is a presentation of proposed technical 

assistance to the utility in Sierra Leone, EDSA 

October 16, 2020 

Prepared but not submitted Report on 

Evaluation of DRC Power Sector and Legal 

Framework (in French and in English) 

Work commenced in accordance with 

approved Y1WP (Y1.C1.IR3.1-T1.a DRC), but 

subsequently halted on instructions from 

USAID. 

October 21, 2020 

Prepared but not submitted Road Map to 

Operationalization of ARE 

Work commenced in accordance with 

approved Y1WP, but subsequently halted on 

instructions from USAID. 

October 21, 2020 

IPP Enabling Environment SOW This SOW outlines WAEP OC1 and OC3 

teams’ approach to supporting the enabling 

environment for IPP development in select 

countries for Year 2. The intention will be that 

this approach and the toolkits to be built in 

Year 2 can be scaled to additional countries in 

Years 3 and 4 

This SOW is built from the findings and 

conclusions of the IPP PPP Regional Landscape 

Assessment Summary Report 

October 30, 2020 

PPP/IPP Regional Assessment and Support 

Recommendations 

This PDF includes a 10-page report on regional 

findings concerning enabling environment for 

PPP and IPPs, as well as a framework for 

supporting countries according to level of 

maturity of their enabling environment for IPP 

development 

October 30, 2020 

PPP/IPP Enabling Environment Country 

Assessment Briefs 

The team developed assessments for 12 

countries in total and shared six with USAID. 

These six countries are where we will focus 

implementation in Year 2 

October 30, 2020 

Terms of Reference for WAEP Support to 

Sierra Leone EDSA 

After buy-in from EDSA, this is a more detailed 

SOW outlining WAEP technical assistance to 

EDSA for next two years focused primarily on 

loss reduction 

October 30, 2020 

Activity Monitoring, Evaluation & Learning Plan 

- Resubmission 

Overall approach to monitoring and evaluating 

activity targets using agreed-upon indicators 

November 3, 2020 

Webinar Presentation in French and English of 

Webinar #3 on Business Impact Assessment 

and Continuity Planning 

Provide utilities with knowledge and tools to 

develop/revise their business continuity plans 

November 3, 2020 

October Monthly Report Program progress update for October 2020 November 6, 2020 

Communication Strategy - Resubmission Multi-year plan for producing success stories 

and other communications materials that 

summarize the impact of the interventions 

November 10, 2020 
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Webinar Presentation in French and English of 

Webinar #4 on Customer Engagement during 

COVID-19 

Discuss methods and channels to effectively 

engage clients and improve client relations 

November 10, 2020 

Branding Implementation Plan and Marking Plan 

- Resubmission 

Multi-year plan for ensuring standardized, 

USAID and Power Africa policy-compliant 

branding and marking on the full spectrum of 

communications products and deliverables 

November 10, 2020 

WAEP Year 2 Procurement Plan - 

Resubmission 

List of Year 2 Commodities Procurement and 

Budget 

November 13, 2020 

Gender Strategy and Gender Integration Plan - 

Resubmission 

Four-year gender strategy and gender 

integration plan to track integration of gender 

issues by activity  

November 16, 2020 

Webinar Presentation in French and English of 

Webinar #5 on Assisting in Financial Planning 

for Utilities Negatively Impacted by COVID-19 

Provide tools and financial planning strategies 

to aid utilities’ recovery from financial losses 

caused by COVID-19 

November 17, 2020 

SLEWRC NAST WAEP validation report This report is based on the responses of Sierra 

Leone Electricity and Water Regulatory 

Commission (SLEWRC) in terms of technical 

assistance and capacity building needs. We 

propose to validate this report with SLEWRC 

and finalize it. The report will be shared with 

ERERA, who is looking to have a landscape 

analysis of needs of regulators. We would also 

seek to share the report with AfDB 

November 17, 2020 

SLEWRC Pitch Deck of Proposed Technical 

Assistance 

Present the summary of potential technical 

assistance and capacity building activities that 

WAEP could pursue in strengthening 

regulators 

November 17, 2020 

EDSA NAST WAEP Validation Report This report is based on the responses of 

Electricity Distribution and Supply Authority 

(EDSA) in terms of technical assistance and 

capacity building needs. We propose to 

validate this report with EDSA and finalize it. 

The report will be shared with WAPP, who is 

looking to have a landscape analysis of needs 

of utilities. We would also seek to share the 

report with APUA if permitted by EDSA 

November 17, 2020 

Communication Strategy - Approved Multi-year plan for producing success stories 

and other communications materials that 

summarize the impact of the interventions 

November 30, 2020 

Branding Implementation Plan and Marking Plan 

- Approved 

Multi-year plan for ensuring standardized, 

USAID and Power Africa policy-compliant 

branding and marking on the full spectrum of 

communications products and deliverables 

November 30, 2020 

Management and Staffing Plan - Approved Overall management approach for the 

implementation of its Statement of Work and 

the Annual Work Plan 

November 30, 2020 

Quarterly Accrual Report Financial accruals and projections for the 

upcoming quarter 

December 6, 2020 
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November Monthly Report Program progress update for November 

2020 

December 8, 2020 

Summary of Utility NAST Regional Findings 

presented to WAPP 

Presentation of key findings from Utility 

NAST Deployment to WAPP 

December 13, 2020 

Donor Coordination Matrix A list of 103 donor projects and includes 

details, amounts and contact persons 

December 15, 2020 

Revised CLIN 1 Year 1 Work Plan Annex 3 – 

Monitoring, Evaluation, and Learning Plan 

Overall approach to monitoring and 

evaluating activity targets using agreed-upon 

indicators 

December 15, 2020 

Revised CLIN 1 Year 2 Work Plan Revised program work plan December 17, 2020 

Report on the energy demand of the Guinea 

mining industry 

Assessment of the energy demand in the 

Guinea Mining sector 

December 18, 2020 

Summary of Regulatory NAST Regional 

Findings presented to ERERA 

Presentation of key findings from Utility 

NAST Deployment to ERERA 

December 18, 2020 

Revised CLIN 1 Annual Progress Report Program progress report for Fiscal Year 2020 December 23, 2020 

Revised Environmental Mitigation and 

Monitoring Plan (EMMP) 

Documents how the Contractor’s proposed 

activities and interventions will comply with 

Section 117 of the Foreign Assistance Act of 

1961 

December 24, 2020 
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Appendix E: Detailed Activity Progress 
The table below provides a status overview of WAEP activities that are currently approved. Currently approved activities include Year 1 Continued 

Activities; COVID-19 Redirect Activities; and, Year 2 Pre-Approved Activities. This list does not reflect the Year 2 Work Plan in its entirety given 

the Regional Year 2 Work Plan is currently under review. This table tracks the status of activities and highlights any activity changes, timing changes 

or other major items related to activities that the WAEP team would like to amend for the period. All activities crossed out have been removed 

from the Work Plan and activities highlighted in red are amended/newly added activities to the Year 2 WAEP Work Plan.  

Table 8: Outcome Activities and Results 

Outcome 1 
Activity # Activity WAEP 

Delivery Team 

Start-

End 

Dates 

Linkages Deliverable Status  

Year 1 Continued Activities 

Y1.C1.IR1.1-T2.c 

REG 

Build and advance WAEP Pipeline to 

provide Transaction Advisory 

Support to the Private Sector 

Senior 

Transaction 

Advisor, Brian 

Baltimore 

Ongoing 

IR 1.2 

Task 2 

IR 1.3 

Task 3 

● Roadmap of generation targeted 

transactions 

● QTATs 

● Transaction advisory agreements for 

eligible Transactions 

In Progress: Upcoming agreements are 

expected with CI-Energies, Malicounda 

and Linsan–Manéah Transmission Line. 

The team performed PESRM checklists 

for Malicounda and Ciprel V Projects 

and did not find E&S constraints for 

continued support.  

Y1.C1.IR1.2-T1.a 

REG 

Identify countries where master plans 

are needed or under development 

and align with Country Strategies. 

Prepare proposed technical assistance 

offers for buy-in with target countries 

where TA is needed for master 

planning 

Outcome 1 

Lead, Abdel 

Karim Traore 

Y1 Q3 – 

Y2-Q2 
IR 4.1 

Finalized Scope of Work, and actions 

taken on initial phases of Scope to 

provide TA for Master Planning in 1 

country 

In Progress: The WAEP team has 

identified Senegal, Niger, Guinea, Sierra 

Leone, Burkina Faso as good 

candidates to undertake this activity. 

Niger and Senegal confirmed their 

interest with a LOC signed for the 

latter and a SOW that the Program 

shared      with CRSE. For Niger, the 

SOW will be developed jointly with 

OC2 as the master plan intends to 

cover only the distribution sector in 

Niamey. It is also intended that the 

Mining study should feed the update of 

the Master Plan in Guinea. If validated 

as such the intervention will cover 

Guinea effectively and be deployed 

through the NAST launched by OC3 in 

collaboration with OC1. The team will 

engage Sierra Leone and Burkina Faso 

to further clarify their needs and 
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develop the SOW accordingly.  

 

Y1.C1.IR1.2-T1.c 

SEN 

Provide technical assistance to the 

Senegalese Ministry of Energy CRSE 

and the utility in Integrated 

Resources Planning 

Senegal Country 

Manager, Abdou 

Mbaye 

Y1Q3 – 

Y2Q4 

IR 1.2 

Task 2 

Finalized Scope of Work, and actions 

taken on initial phases of Scope 

In Progress: The SOW was discussed 

with CRSE and minor comments 

received with minimal change to the 

intervention. The WAEP will start 

delivery in Y2Q2 with a dedicated 

resource. 

Y1.C1.IR1.2-T2.a 

REG 

Provide transaction advisory support 

across the gas value chain 

Gas-to-Power 

Specialist, 

Guillaume 

Charon 

Ongoing 
IR 1.1 

Task 2 
Transaction Advisory Support 

In Progress: WAEP Gas-to-Power 

Specialist and Transaction Advisory 

team are identifying pipeline 

opportunities. 

Y1.C1.IR1.2-T2.b 

SEN 

Provide transaction support to 

SENELEC, the Ministry of Energy, the 

CRSE and private developers in fuel-

fired power plants conversion into 

gas-fired power plants 

Gas-to-Power 

Specialist, 

Guillaume 

Charon 

Y1Q3 – 

Y2  

IR 1.1 

Task 2 
Transaction Advisory Support 

In Progress: WAEP Gas Technical 

Specialist and Transaction Advisory 

team are identifying pipeline 

opportunities. 

Y1.C1.IR1.2-T2.c 

CDI 

Support developers of LNG to Power 

Solutions in Côte d’Ivoire  

Gas-to-Power 

Specialist, 

Guillaume 

Charon 

Y1Q3 – 

Y2  

IR 1.3 

Task 2 
Transaction Advisory Support 

In Progress: WAEP Gas Technical 

Specialist and Transaction Advisory 

team are identifying pipeline 

opportunities. 

Y1.C1.IR1.2-T2.d 

REG 
Develop West Africa Gas Roadmap 

Gas-to-Power 

Specialist, 

Guillaume 

Charon 

Y1Q3 – 

Y2Q4  

IR 1.2 

Task 2 
West Africa Gas Roadmap 

In Progress: Gas to Power Specialist is 

updating the Regional Gas Assessment. 

Y1.C1.IR1.3-T2.c 

REG 

Develop and implement gas to power 

training to SENELEC, CRSE and IPPs 

Gas-to-Power 

Specialist, 

Guillaume 

Charon 

Y1Q4 – 

Y2Q2  

IR 1.2 

Task 2 

• Training Materials 

• Facilitated Trainings  

In Progress: Gas to Power specialist 

preparing for initial training in March 

2021.  

Y1.C1.IR1.3-T3.a 

GUI  

Support procurement for two 10MW 

solar parks in Kankan and Siguiri  

CrossBoundary, 

Fanta Conde 

Y1Q2 – 

Y2  

IR 1.3  

IR 1.4  

IR 3.3 

Technical assistance for bidding 

framework 

In Progress: The RFI was presented 

and submitted       to the Minister of 

Energy. The Minister of Energy is 

reviewing the proposed approach.  

Y1.C1.IR1.5-T1.b 

REG 

Engage and develop TA Plans with 

CLSG and OMVG  

OC4 Lead, 

Ibrahima Thiam 

Y1Q2 – 

Y2  

IR 1.5 

Task 1 

• Letter of Support agreed upon with 

TRANSCO and OMVG PMU 

• Targeted (Virtual)Training Sessions 

or Workshops 

In Progress: The team is working to 

solidify technical assistance terms of 

support with OMVG. Work with 

CLSG is ongoing.  
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Y1.C1.IR1.5-T2.a 

GUI 

Support financing of Kaleta-Maneah 

750MW transmission line  

CrossBoundary, 

Fanta Conde 

Y1Q2 – 

Y2Q4  

IR 1.1 

Task 2 

IR 1.5 

Task 1 

• Fit Check 

• MOU for Technical Assistance with 

WAEP 

• TAS for transmission transaction 

In Progress: The team is reframing the 

SOW with the guidance of the USAID 

local mission, related to seeking 

collaboration with Agence Francaise de 

Développement (AFD) and clarifying 

the value-add of WAEP effectively.  

COVID-19 Redirect Activities  

Y1.C1.IR1.1-

COVID1 

For projects that are about to close 

and facing financing challenges, 

support developers to find new 

financing sources or secure risk 

mitigating products to close on 

financing 

Senior 

Transaction 

Advisor 

Y1Q4 – 

Y2Q1 
IR 1.4  

Identification of innovative products to 

help catalyze FC 

Complete: CIPREL V transaction was 

delayed due to the COVID-19. The 

WAEP team successfully took this 

activity to FC. After conducting a 

proper due diligence, the WAEP team 

has not identified any other sponsors 

falling under this scope.  

Y1.C1.IR1.2-

COVID1 

Conduct energy demand assessments 

to improve demand forecasting and 

energy balancing facilities and assess 

the impact of COVID-19 in three 

countries 

Technical and 

Financial Analyst  

Y1Q4 – 

Y2Q3 
IR 3.2  

Energy demand assessments (one per 

country) 

In Progress: The WAEP team identified 

Senegal, Benin and Sierra Leone as 

candidates to undertake this support. 

Senegal and Sierra Leone confirmed 

interest in this activity. The SOW was 

shared and validated by Senegal. The 

work will start in Y2Q2 as soon as the 

recruited staff for SENELEC are fully 

onboard. The team is yet to engage the 

planning unit of the MOE of Sierra 

Leone to discuss the SOW. In Benin 

the work will be coordinated with the 

OC2 team leading the relationship with 

the POC within the Ministry cabinet to 

share and discuss the draft SOW.  

Y1.C1.IR1.3-

COVID1 

Provide capacity building activities to 

government counterparts to review 

and strengthen existing PPAs in the 

context of force majeure 

Senior 

Transaction 

Advisor 

Y1 Q4 – 

Y2 Q1 
IR 1.4 

Capacity building services and technical 

advisory 
Complete: Webinar training delivered 

Year 2 Approved Activities 

Y2.C1.IR1.1-T1.a 

REG 

Collaborate with AfDB on DtP; 

activity to increase MWs and 

connections 

 

Includes Djermaya Project in Chad  

OC1, 2, 3 Leads 

and Deputy 

Leads, Senior 

Transaction 

Advisor, 

Y2 Q1 – 

Y4 Q4 

IR 1.3 

IR 1.4  

IR 2.1 

IR 2.2 

● Transaction advisory for bidding and 

negotiation, power sector planning 

and project oversight 

● Training on competitive 

procurement process 

In Progress: AfDB DtP Advisor 

continues to proceed on Djermaya 

project in Chad. The team continues to 

prepare implementation for Burkina 

Faso, Chad, Niger, and potentially 

Mauritania taking TIP designation into 

account.  
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Technical 

Advisors 

IR 2.3 

IR 3.1 

IR 3.2 

IR 3.3 

● Training on technical and financial 

evaluation of offers 

● Training in generation/IPP project 

financial analysis / power project 

finance 

Y2.C1.IR1.1-T1.b 

REG 
Transaction Advisory Support for 

34MW Kinguélé Aval hydroelectric 

power plant in Gabon 

 

OC1, 2, 3 Leads 

and Deputy 

Leads, Senior 

Transaction 

Advisor, 

Technical 

Advisors 

Y2Q1 – 

Y4Q4 

IR 1.3 

IR 1.4  

 

● Transaction advisory for bidding and 

negotiation, power sector planning 

and project oversight 

 

No work performed other than to 

follow progress of project.  Pending (a) 

go-ahead from USAID to work on 

private projects in Gabon, and (b) 

confirmation that the tariff is sufficient 

to make this a viable IPP. 

Y2.C1.IR1.1-T2.e 

BEN 

Transaction advisory support to 

relevant stakeholders in Benin 

 

Senior 

Transaction 

Advisor, 

CrossBoundary/

Transaction 

Advisor, 

Transaction 

Advisor, Gas-to-

Power Specialist, 

Financial Analyst, 

Power System 

Planner 

Y2Q2 – 

Y2Q4 

IR 1.3 

Task 3 

IR 1.4 

Task 3 

● Further developed pipeline and 

transaction advisory support 

● Maria Gleta expansion  

● Advise on the critical area of gas 

supply and the multitudes of 

options, including: (i) import 

through WA Gas Pipeline from 

either Ghana or Nigeria; (ii) 

import LNG through a FSRU 

supplied by Total; (iii) import 

LPG and (iv) given low oil prices, 

whether best to leave on HFO. 

● 25MW solar PV at Illoulofin, 

awarded to Eiffage RMT through 

a tendering process supported by 

the AFD;  

● Four solar PV projects totalizing 

50 MWs (15 MWs at Bohicon; 15 

MWs at Parakou; 10 MWs at 

Djougou; and 10 MWs at 

Natitingou), which is currently 

being tendering with the support 

of MCC 

● 850km North-core transmission 

backbone 

In Progress: This activity was initiated 

in collaboration with MCC Benin who 

set-up all initial meetings, including 

those with the Ministry. 

MCC’s focus is primarily the utility, 

SBEE, and the regulator. WAEP is 

largely responsible for providing 

professional counsel to the Ministry of 

Energy, which is overseeing MCC and 

other donor interventions. Progress 

for Y1 has been largely agreeing on a 

framework for WAEP which will 

provide essential advice on 

mobilization of funding for new 

connections and overall distribution 

network planning. WAEP will also 

assist the Government with fuel and 

renewable alternatives for generation 

expansion. 

 

 

Y2.C1.IR1.2-T2.b 

CIV 

Transaction support for 50MW 

Peaker Plant in Côte d’Ivoire  

Gas-to-Power 

Specialist, OC1 

Lead, Senior 

Y2Q2 – 

Y2Q3 

IR 1.4 

Task 3 

● Finalized SOW  Not started 
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Transaction 

Advisor, 

Country 

Manager 

● Transaction advisory support 

● Assistance in raising finance 

Y2.C1.IR3.3-T1.a 

REG  

 

Deliver support to multiple PPP 

bodies, utilities and regulators at scale 

to improve transparent IPP 

development and competitive bidding 

process 

 

Sierra Leone – Contribute to 

development of two IPPs 

 

Country 

Manager, Legal 

Expert, 

Procurement 

Specialist, 

Financial Analyst, 

PPP Advisor 

Y2Q1 – 

Y2Q4 

IR 1.3 

Task 1, 3 

 

● Transaction advisory for bidding and 

negotiation, power sector planning 

and project oversight 

● Training on competitive 

procurement process 

● Training on technical and financial 

evaluation of offers 

● Training in generation/IPP project 

financial analysis / power project 

finance 

In Progress: The team is preparing 

QTATs for two transactions and 

identifying targeted training needs 

related to the IPP process. 

Y2.C1.IR1.4-T1.b 

CIV 

Support CI-ENERGIES with its 

various programs to improve grid 

planning and increase generation and 

transmission  

Senior 

Transaction 

Advisor, Deputy 

Lead OC1, 

CrossBoundary 

Transaction 

Advisor, 

Country 

Manager CIV 

Y1Q4 – 

Y4Q4 

IR 1.1 

Task 2 

IR 1.2 

Task 1 

IR 1.3 

Task 3 

IR 1.5  

IR 1.6 

Increased pipeline and transaction 

advisory support 

In Progress: The Program’s 

engagement is pending CIE’s signing of 

the LOC. 

Y2.C1.IR1.5-T2.c 

REG 

OMVG PMU for 

Guinea/Gambia/Guinea Bissau/ Sierra 

Leone/Senegal 

OC4 and OC1 

teams with 

external 

consultant 

support 

Y2Q1 – 

Y3Q4 

IR 1.1 

IR 1.4 

IR 4.2 

Possible assistance depending on final 

results of NAST 

In progress: Pending update from 

OMVG in regards to WAEP’s 

proposed assistance.  

Year 2 Additional Activities Requiring USAID Approval 

Y2.C1.IR1.2-T2.c 

MAU 

Provide transaction advisory support 

to private sector entities only in 

Mauritania, namely Kosmos Energy in 

coordination with AfDB  

Gas-to-Power 

Specialist, OC1 

Lead, Senior 

Transaction 

Advisor 

Y2Q2 – 

Y2Q4 

IR 1.1 

IR 1.3  

 

Transaction advisory support Pending USAID approval  

Activity # Activity WAEP 

Delivery Team 

Start-

End 

Dates 

Linkages Deliverable Status  
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Year 1 Continued Activities 

Y1.C1.IR2.2-T3.c 

TOG 

Support CEET to design and prepare 

a project proposal for a bankable on-

grid universal access program 

Guillaume 

Charon 

Y1Q4 – 

Y2 
IR 1.4  

Project proposal for a 400,000 

universal connection program 

In Progress: The WAEP team is in 

discussions with the Presidential 

Cabinet Representative in charge of 

universal connections to outline terms 

of support, and also schedule a meeting 

with the newly appointed Minister of 

Energy. 

COVID-19 Redirect Activities 

Y1.C1.IR2.1-

COVID1 

Assess impacts on national universal 

electricity access activities or 

connection activities in two countries 

 OC2 Lead, 

OC2 Deputy 

Lead, Country 

Managers, Utility 

Business and 

Operations 

Specialists 

Y1Q4 – 

Y2Q1 
IR 1.4 

● Electrification strategy and rollout 

impact assessment (one per country) 

In Progress: The team is engaging with 

Benin MOE and Senegal’s SENELEC.  

Y1.C1.IR2.1-

COVID1 

Assess impacts on national universal 

electricity access activities or 

connection activities in two countries 

 OC2 Lead, 

OC2 Deputy 

Lead, Country 

Managers, Utility 

Business and 

Operations 

Specialists 

Y1Q4 – 

Y2Q1 
N/A 

● Electrification strategy and rollout 

impact assessment (one per country) 

In Progress: The team is engaging with 

Benin MOE and Senegal’s SENELEC.  

Y1.C1.IR2.3-

COVID1 

Provide advisory to government to 

assess and structure potential 

subsidies, grants that may be required 

to ensure vulnerable households are 

still able to access basic electricity 

services in one to two countries 

OC2 Lead, OC2 

Deputy Lead, 

Country 

Managers, 

Finance Specialist 

Y1Q4 – 

Y2Q1 
N/A 

● Report of subsidy and grant 

recommendations 

In Progress: The team is engaging with 

Benin MOE.  

     Year 2 Approved Activities 

Y2.C1.IR2.2-T1.a 

LIB 

Support Alternative Power Delivery 

in Liberia 

 

Senior 

Distribution 

Advisor, 

Distribution / 

Concession 

Management 

Expert, Research 

Analyst 

Y1Q4 – 

Y2Q4 

IR 1.4 

Task 1 

IR 3.2 

● LOC signed with LEC/ESBI 

● Steering committee terms of 

reference 

● RFP guidelines for revenue 

management concession  

● Trainings on private sector 

participation in power delivery  

In Progress: The team is in the data 

gathering phase to prepare market 

analysis of the market and propensity 

for private sector engagement. LEC is 

weighing private sector engagement 

opportunities with support from then 

WAEP team.  
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Y2.C1.IR2.2-T2.a 

CIV 

AFD Electrification Program in Côte 

d’Ivoire  

Côte d’Ivoire 

Country 

Manager, OC2 

Lead, OC2 

Deputy Lead, 

Project Manager, 

Research Analyst 

Y1Q4 – 

Y2Q4 

 

IR 1.2 

Task 1 

IR 2.1 

Task 1, 2, 

3, 5 

IR 3.3 

Task 1, 3 

IR 4.1 

Task 1 

IR 4.2 

Task 1, 2, 

4 

● LOC with CI-ENERGIES for AFD 

electrification program 

implementation support 

● Capacity building/training report on 

project management  

● Assessment report identifying 

technical assistance and capacity 

building needs of CI-ENERGIES to 

manage the AFD program 

In Progress: Activity under evaluation 

by CI-Energies and CIE in parallel to 

signing the LOC. 

Y2.C1.IR2.2-T3.b 

REG 

Under DtP, work with AfDB and 

donors, including MCC, to encourage 

more private contractors in planning, 

financing, construction and operation 

for distribution networks 

DtP Enabling 

Environment 

Advisor, NRECA  

Y1Q4 – 

Y4Q4 

IR 1.1 

IR 1.2 

IR 1.3 

IR 1.4 

IR 2.1 

IR 3.2 

IR 3.3 

● Recommendations and 

demonstration of pilots for 

concessions of distribution networks 

In Progress: The WAEP team is 

coordinating with other donors in the 

region to determine best approach to 

support connections.  

Y2.C1.IR2.2-T3.e 

CIV 

Under Connexions Plus, analyze 

potential investment options for the 

revolving fund to crowd-in private 

sector investors and DFIs 

Financial Analyst; 

Innovative 

Finance 

Specialist, 

Connexions Plus 

Senior Advisor  

Y1Q3 – 

Y2Q1 

IR 1.4  

 

● PEPT revolving fund sustainability 

and private partner analysis 

● Support to mobilize financing for 

PEPT  

In Progress: Activity under evaluation 

by CI-Energies and CIE in parallel to 

signing the LOC.  

Y2.C1.IR2.2-T3.f 

BEN  

  

Support SBEE and MoE to facilitate 

financing of connections in Benin  

OC2 Lead, OC 

Deputy Lead, 

Financing 

Specialist  

Y2Q2 – 

Y2Q3  

 IR 1.4 ● Assessment for the pilot project 

● Final progress report of the pilot 

project 

● Feasibility study for the generalized 

project 

● Final progress report of the universal 

electrification program  

In Progress: The WAEP team to 

proceed on implementation in 

coordination with donor community. 

Further detail will be provided to 

USAID on next steps regarding 

connections activity.  
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Outcome 3 

Activity # Activity WAEP 

Delivery Team 

Start-

End 

Dates 

Linkages Deliverable Status  

Year 1 Continued Activities  

Y1.C1.IR3.3-T1.a 

SEN 

Provide technical assistance to the 

utility, CRSE, and other relevant 

public entities in improving IPP 

competitive bidding process based on 

gas, domestic gas market 

development 

Gas-to-Power 

Specialist, 

Guillaume 

Charon 

Y1Q4 – 

Y2 

IR 1.3 

Task 3 

Advisory support for financial planning 

Training: Procurement 

Competitiveness 

In Progress: Based on results of NAST 

from CRSE, this activity is confirmed to 

focus on capacity building of CRSE to 

understand the IPP bidding and 

evaluation process. There will also be a 

component of the training focused 

specifically on project development in 

the gas sector.  

Y1.C1.IR3.1-T1.b 

REG 

Design proposed TA and engage buy-

in from 1-2 regulators for regulatory 

strengthening 

Emmanuel 

Boujieka 

Y1Q2 – 

Y2  

IR 1.3 

IR 3.3  

● Country-specific Regulatory Gap 

Assessments 

● Pitch deck of proposed reform 

strategies for regulatory 

strengthening 

Complete: The OC3 team completed 

the distribution of NAST and 

collection and analysis of data. Now 

they are validating the Gap Assessment 

reports with regulators before sharing 

with ERERA and wider donor 

community. The team is moving 

forward on engaging regulators for 

strengthening activities. 

Y1.C1.IR3.2-T1.c 

REG 
Design proposed TA and engage buy-

in from 1-2 utilities for loss reduction 

Outcome 2 

Deputy Lead, 

Ousmane Diop 

Y1Q2 – 

Y2 
 

● Pitch deck of proposed loss 

reduction strategies and commercial 

improvements for select utilities 

● MOU or Letter of Support outlining 

support for loss reduction for 1-2 

utilities 

Complete: The team completed the 

distribution of NAST, collection and 

analysis of data. Now they are 

validating the Gap Assessment reports 

with utilities before sharing with 

WAPP and the wider donor 

community. The WAEP team is moving 

forward on engaging utilities for loss 

reduction activities.  

Y1.C1.IR3.2-T2.b 

REG 

Support gender mainstreaming efforts 

in 1 utility 

Gender 

Specialist 

Y1Q4 – 

Y2 

Cross-

cutting 

● Gender Analysis Report (based on 

shortlisted utilities and NAST 

responses)  

● Letter of Collaboration with utility 

● Progress Reports  

In Progress: Nigelec has expressed 

interest for support. Scoping of activity 

and kickoff is ongoing.  
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COVID-19 Redirect Activities  

Y1.C1.IR3.2-

COVID1 

Business Impact Assessment: Assess 

near-term potential impacts of 

COVID-19 and economic context on 

generation and transmission projects 

and planning in three countries 

Vince Micali 
Y1Q4 – 

Y2Q1 
N/A 

COVID-19 impact analysis (one per 

country) 
Complete: Webinar training delivered 

Y1.C1.IR3.2-

COVID2 

Support review and strengthening of 

Business Continuity Plans in three 

countries 

Vince Micali 
Y1Q4 – 

Y2Q1 
N/A Business Continuity Planning Webinar Complete: Webinar training delivered 

Y1.C1.IR3.2-

COVID3  

Assist in Financial Planning for three 

to five WAEP utilities negatively 

impacted by COVID-19 

Brian Baltimore  
Y1Q4 – 

Y2Q1 
N/A Financial Planning Webinar  Complete: Webinar training delivered 

Y1.C1.IR3.3-

COVID1 

Conduct studies of planned use of 

COVID-19 stimulus funding by the 

host country government in three 

countries / Develop innovative 

financing schemes that leverage 

domestic COVID-19 stimulus 

financing in one to two countries 

Financial Advisor 
Y1Q4 – 

Y2Q1 
N/A 

Financial Planning Webinar, that 

includes guidelines on stimulus funding 

from DFIs 

Complete: Webinar training delivered 

Year 2 Approved Activities  

Y2.C1.IR3.2-T1.d 

CIV 

Support loss reduction activities 

together with CI-ENERGIES and CIE 

Côte d’Ivoire 

Country 

Manager, 

Regional OC3 

Deputy Lead, 

EnerNex, OC3 

Lead 

Y2Q1 – 

Y2Q4 

IR 3.2 

Task 2-6 

 

● Baseline assessment of technical and 

non-technical losses and cost/benefit 

analysis. This work is already 

partially complete 

● Oversight of key technical and 

investments to reduce losses 

In Progress: EnerNex’s contract to 

begin support to CI-ENERGIES and 

CIE began in January 2021.  

Y2.C1.IR3.2-T1.b 

SL 

Support loss reduction, performance 

improvements and new connections 

for EDSA (Sierra Leone) 

Engineering and 

utility financial 

specialists, 

Regional OC3 

Lead, Regional 

OC3 Deputy 

Lead 

Y2Q1 – 

Q4 

IR 3.2 
IR 3.3 

 

● Scope of Work (SOW) for EDSA 

developed 

● Turnaround plans and baseline 

assessment (as needed) for EDSA 

showing the recommended activities 

for loss reduction baseline, including 

IT, metering, billing and collections 

● Strategy and action plan for loss 

reduction 

In Progress: The WAEP team in 

conversations with EDSA leadership to 

shape terms of support.  

 

The team also seeking to validate 

proposed support with MCC in light of 

recent announcement of new 

Compact. 
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● Training on commercial systems, 

network modelling for performance 

improvement 

● Technical assistance for software 

integration where feasible 

 

 

 

 

 

 

Y2.C1.IR3.3-T1.a 

REG  

 

Deliver support to PPP bodies, 

utilities and regulators at scale to 

improve transparent IPP development 

and competitive bidding process – 

Only Sierra Leone – Contribute to 

development of two IPPs 

 

Country 

Manager, Legal 

Expert, 

Procurement 

Specialist, 

Financial Analyst, 

PPP Advisor 

Y2Q1 – 

Y2Q4 

IR 1.3 

Task 1, 3 

 

● Transaction advisory for bidding and 

negotiation, power sector planning 

and project oversight 

● Training on competitive 

procurement process 

● Training on technical and financial 

evaluation of offers 

● Training in generation/IPP project 

financial analysis / power project 

finance 

In Progress: The WAEP team is 

preparing QTATs for two transactions 

and identifying targeted training needs 

related to the IPP process.  

Year 2 Additional Activities Requiring USAID Approval 

Y2.CI.IR3.1-T2.f 

CHD 

Draft the concession contract of 

performance between SNE (the 

utility) and the GoChad in 

accordance with      the law 

Regulatory 

Specialist, PPP 

Contract 

Specialist, 

Financial 

Specialist, OC3 

Lead, Deputy 

OC3 Lead 

Y2Q2 – 

Y2Q4 

IR1.3 

 

Concession contract of performance 

between GoChad and SNE 

In Progress: This activity is being 

executed together with AfDB and 

represents a milestone in professional 

private power delivery in the Sahel, 

particularly since it is a 40MW 

renewable project with battery 

storage.  Financial close is expected by 

May 2021. 

Y2.CI.IR3.1-T2.d 

CHD 

Design a tariff methodology as well as 

establishing a methodology for 

accounting for government diesel and 

HFO subsidies to the utility SNE 

Regulatory 

Specialist, 

Tariff Setting 

Expert, 

Deputy OC3 

Lead 

Y2Q2 – 

Y2Q4 

IR1.3, 

IR3.1 

● Tariff methodology designed 

● Methodology for accounting for 

GoChad subsidies for diesel and 

HFO 

Training records on tariff 

methodology 

This activity falls under our proposed 

partnership with AfDB/Desert to 

Power and potentially the AfDB 

Regulatory Unit. The team seeks 

approval to begin delivery on it. 

Y2.CI.IR3.1-T2.e 

CHD 

Design the royalty calculation 

methodology to support financial 

resources mobilization of ARSE Chad 

Regulatory 

Specialist,  

Y2Q2 – 

Y2Q4 

IR1.3, 

IR3.1 

Draft decree including royalty 

schemes that IPPs and SNE to use 

for required financial resources to 

be sent to ARSE Chad 

This activity falls under our proposed 

partnership with AfDB/Desert to 

Power. The team seeks approval to 

begin delivery on it. 



        

Power Africa West Africa Energy Program (WAEP)   FY21 Quarter Progress Report | 41 

 

Financial 

Specialist 

Deputy OC3 

Lead 

Y2.CI.IR3.1-T2.h 

NIG 

Develop a uniform regulatory 

accounting system and provide 

associated targeted capacity building 

Regulatory 

Specialist 

Financial 

Specialist 

Tariff Setting 

Specialist 

Y2Q2 – 

Y2Q4 

IR1.3, 

IR3.1 

● Regulatory accounting rules 

● Training records on these regulatory 

accounting rules 

 

This activity falls under our proposed 

partnership with AfDB/Desert to 

Power. The team seeks approval to 

begin delivery on it. 

Y2.C1.IR3.3-T1.b 

SEN 

Support to SENELEC in IPP tendering 

and evaluation or renegotiation of 

PPAs already in-effect 

Country 

Manager, 

Procurement 

Specialist, 

Financial Analyst, 

PPP Advisor, 

Gas-to-Power 

Specialist 

Y2Q1 – 

Y2Q3 

IR 1.3  ● Leading practices recommendations 

on design of financial models 

● Training report on competitive 

procurement process 

 

Pending USAID approval 

In Progress: SENELEC and CRSE are 

analyzing offers and negotiating 

unsolicited proposals based on their 

experience but require more capacity 

building.  

 

This support will be targeted to 

advancing bottlenecks faced by 

SENELEC and CRSE.  

Y2.C1.IR3.2-T6.b 

SEN 

Support SENELEC, CRSE and the 

Ministry in the utility unbundling 

process 

Senegal Country 

Manager, 

Regulatory 

Specialist / 

Energy Reform 

Specialist, 

Leading Practices 

Analyst  

Y2Q1 – 

Y2Q2 

 

IR 3.3 

Task 4 

 

● Benchmarking analysis  

● Proceedings from training or 

workshop to present analysis and 

leading practices  

● Virtual study tour to see and discuss 

with other country stakeholders, 

hear and learn from them 

 Pending USAID approval 

 

Outcome 4 

Activity # Activity WAEP 

Delivery Team 

Start-

End 

Dates 

Linkages Deliverable Status 

Year 1 Continued Activities  
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Y1.C1.IR4.1-T1.a 

REG 

 

Assess existing national and regional 

electricity master plans to identify 

misalignment 

Ibrahima Thiam 

 

Y1Q4 – 

Y2Q4 

 

IR 1.1  

IR 1.2  

IR 3.3  

CLIN 2, 

IR 1.2  

IR 1.5 

Power planning misalignment analysis 

and harmonization 

recommendations 

Ongoing  

Y1.C1.IR4.2-T2.b 

REG 

 

Identify available financing platforms 

and tools and assess their applicability 

to West Africa 

Jean Claude 

Maurice 

 

Y1Q4 – 

Y2Q1 

IR 1.3 

IR 1.4 

IR 4.3 

CLIN 2, 

IR 1.4 

● Financing platforms and tools report 

with recommendations on where to 

apply certain tools  

Not Started  

Y2.C1.IR4.3.T3.b. 

REG 

 

Provide Power Systems Analysis 

Capacity Building for ICC, CAC and 

NCC personnel 

 

  

Maya Prica Y2Q2 – 

Y2Q4 

IR 1.5 

IR 3.3 

● Power systems, markets and IT 

Capacity building Assessment report 

covering personnel in NCCs, CACs, 

and WAPP ICC 

● Curricula, delivery plan, training 

materials for priority modules 

Ongoing 

 Y1.C1.IR4.2-T2.a 

REG 

Assess and prioritize transmission 

financing gaps across West Africa 

Jean Claude 

Maurice  

Y2Q1 – 

Y2Q1 

IR 1.4 

IR 1.5 

CLIN 2, 

IR 1.4 

● Report on PPPs for transmission 

projects  

● Briefing on risk allocation models, 

commercial arrangements, and 

agreements suitable for private 

finance of transmission projects to 

be shared with CLDP for 

development of handbook on 

transmission financing  

● Briefing on traditional and non-

traditional transmission project 

finance approaches in West Africa to 

be shared with CLDP for 

development of handbook on 

transmission financing 

Ongoing 

Y1.C1.IR4.3-T3.a 

REG 

 

Support the process of alignment of 

Organisation pour la Mise en Valeur 

du Fleuve Gambie (OMVG) Grid 

Code with the WAPP Regional Grid 

Maya Prica 

Adbou Mbaye 

Ibrahima Thiam 

Y1Q4 – 

Y2Q3 

IR 1.2 

IR 1.5 

IR 3.3 

● Analysis of OMVG Grid Code scope 

and main aspects 

Ongoing (approved by USAID, waiting 

for OMWG, Mr. Diallo for approval 

for Deloitte to issue CESI TO) 
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Code and OPGW operating 

agreement 

 ● Gap analysis between OMVG Grid 

Code and WAPP Regional Grid 

Code  

Review of the O&M agreement for 

OMVG OPGW  

Y1.C1.IR4.3-T4.a 

REG 

 

Identify national investment gaps and 

support mobilization of necessary 

financing  

Sophia Tijani 

Carl Mbeng 

  

Y1Q2 – 

Y2Q3 

IR 4.3 ● National investment requirements 

analysis 

● Analysis of potential financing 

mechanisms 

● “Donor call” workshop to mobilize 

necessary financing 

Ongoing  

 

 

 

 

 

Year 2 Approved Activities  

Y2.C1.IR4.1-T1.a 

REG  

Harmonize regional and national 

power planning through shared 

planning and analysis tools  

Maya Prica 

CESI/EnerNex  

Y2Q1 – 

Y2Q2 

IR 1.1 

IR 1.2 

IR 3.3 

CLIN 2, 

IR 1.2 

 

 

 

 

 

 

 

 

● Analysis of regional needs for power 

systems analysis and planning tools 

● Development of a regional concept 

for harmonization based on shared 

power systems analysis and planning 

tools 

● Evaluation of power planning 

software alternatives 

● Recommendations for WAEP 

support to power planning tools 

● Software training(s)/workshop(s) 

● Implementation roadmap 

Ongoing 

Y2.C1.IR4.3-T2.b 

REG  

Conduct system-wide studies and 

build WAPP ICC capacity to conduct 

the studies 

Maya Prica 

CESI/EnerNex 

Y2Q2 – 

Y3Q1 
IR 1.2 

IR 3.3  

CLIN 2, 

IR 1.2 

 

● Review of WAPP ICC Business 

Process Documents 

● Report summarizing WAPP ICC 

skills and recommendations for 

Ongoing 
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capacity building to achieve system 

study self-reliance 

● Generation Adequacy Study 

● Transmission Adequacy Study 

● Security assessment 

● Regional grid flexibility assessment 

● Optimal Power Flow (OPF) and 

reactive power planning study 

Y2.C1.IR4.3-T1.c 

REG 

Support the training and certification 

of system operators 

Maya Prica 

CESI/EnerNex 

Y2Q3 – 

Y2Q4 

 ● Review/appraisal of the World Bank 

(WB) supported Operator Training 

and Certification program 

Not started 

Y2.C1.IR4.3.T3.a.R

EG 

Support the development and 

implementation of an ancillary 

services market roadmap for WAPP 

ICC  

Maya Prica 

CESI/EnerNex 

Y2Q1 – 

Y2Q3 

IR 4.3 ● Practical proposals on a country 

level based on the current (2020) 

situation in the WAPP Countries 

● Roadmaps for implementing a 

WAPP A/S market 

Not started (kick-off meeting during 

the week of March 1) 

Y2.C1.IR4.3-T2.d 

REG 

 

 

Facilitating accurate and real-time 

SCADA/EMS Data Exchange between 

WAPP ICC, National Control 

Centers, and Control Area Centers 

with the West African Power Pool 

Maya Prica 

CESI/EnerNex 

Y2Q1 – 

Y2Q2 

IR 1.2 

IR 1.5 

IR 3.1 

● Review/confirmation of previous GE 

SCADA/EMS audit 

● Recommend measures to ensure 

that the data provided from NCC’s 

are accurate, adequate and 

communicated seamlessly so as to 

allow the ICC to perform its 

operational functions 

Not Started  

Year 2 Additional Activities Requiring USAID Approval 

Y2.C1.IR4.1-T1.c 

REG 

 

Establish ERERA’s capacity to 

monitor the regional electricity 

market 

OC4 Lead 

OC4 Deputy 

Lead 

 OC4 Lead, 

Market Specialist 

(Crissy Godfrey) 

Potomac 

Economics 

Y2Q1 – 

Y2Q4 

IR 1.2 

IR 3.3  

CLIN 2, 

IR 1.2 

● Training materials and reports 

● Implementation roadmap 

● Workshop(s) 

Pending USAID approval  



        

Power Africa West Africa Energy Program (WAEP)   FY21 Quarter Progress Report | 45 

 

Y2.C1.IR4.1-T1.b 

REG 

Build ERERA’s capacity to implement 

Market Regulations for WAPP’s real-

time energy exchange 

OC4 Lead 

OC4 Deputy 

Lead 

 OC4 Lead, 

Market Specialist 

(Crissy Godfrey) 

Potomac 

Economics 

Y2Q2 – 

Y2Q4 

IR 1.2 

IR 3.3  

CLIN 2, 

IR 1.2 

● Policy Paper  

● Implementation roadmap 

Pending USAID approval  

Y2.C1.IR4.2-T1.a 

REG 

Support sourcing for Donor Funding 

for the BICC 

OC4 Deputy 

Lead, experts) 

Y2Q2 – 

Y2Q4 

IR 1.3 

IR 1.4 

IR 4.3 

CLIN 2, 

IR 1.4 

● Donor prospectus for BICC Funding 

● “Donor Call” workshop 

Pending USAID approval  

Y1.C1.IR4.3-T1.a Build capability to operate an 

interconnected synchronous power 

system (Big Brother RTO to WAPP) 

Maya Prica 

Crissy Godfrey 

Ibrahima Thiam 

Collaboration 

with PJM, NREL 

or G-PST (TBD) 

Y2Q2 – 

Y2Q4 

 ● TBD Pending USAID approval  

Y2.C1.IR4.3.T2.c.R

EG 

Support to WAPP’s market platform 

evolution process 

Maya Prica 

Ibrahima Thiam 

SAEP 

Consultants/ or 

Potomac 

Economics 

Y2Q2 – 

Y2Q4 

 ● TBD Pending USAID approval  
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Appendix F: Performance Indicator Tracking Chart 
The table below illustrates the progress of the Program against approved indicators 

Table 9: Program Performance against Indicators 

No No. Indicator Data Source Disaggregation 
FY21 

Target 

FY21 Q1 

Actual 

Actual to 

Date (Q1) 

% 

Achieved 

(FY 21) 

1 

Generation Capacity 

Reached Financial Close: 

Number of MW from 

transactions that achieved 
financial close (PA #8) 

Financial closure documented 
through press release, written 

email or letter from 

counterpart noting financial 

close reached, or financial close 
bank documents if possible 

given confidential information 

restrictions 

Technology (Hydro, solar, 

geothermal, wind, 

renewable biomass, gas); 

Country; Qualified vs 
Power Africa transaction; 

USG vs Non-USG 

1103 MW 390 MW 390 MW 35.4% 

2 
Wholesale cost of 

generation 

Utility and regulator 

documentation 
Country 

 3%, 2 
countries;  

5%, 1 

country 

 

--- --- --- 

3 

Kilometers of power  lines 

constructed Rehabilitated: 

The sum of linear kilometers 

of new, reconstructed, 
rehabilitated or upgraded 

transmission and distribution 

lines that have been 

energized, tested, and 
commission/installed with 

USG, development partner 

or private sector partner 

support (PA#19) 

Project progress reports; USG 

agencies (including MCC, 

USAID) 

Transmission vs 
Distribution; Country; 

Name of Project (if 

applicable); Start and end 

point; Commissioning 

date 

2000 km 

(0) 
--- --- --- 

4 

Electricity Access: Number 

of new grid and off-grid 

actual direct connections 

(PA #3) 

Program records 

Type of Connection, Type 

of Enterprise, Country; 

USG vs Non-USG 

390,000 --- ---  ---  
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No No. Indicator Data Source Disaggregation 
FY21 

Target 
FY21 Q1 
Actual 

Actual to 
Date (Q1) 

% 

Achieved 
(FY 21) 

5 
Average cost to utility per 

connection  

Utility records and potentially 

Ministry of Energy or other 

IFI/donor records that are 
working on connection costs 

Country, Utility, 

Connection category 

1 

 
--- --- --- 

6 

Aggregate Losses: Total 

technical and non-technical 

electricity losses/total 
electricity generated (PA 

#22) 

Utility documentation 

Criteria (MWh entered 

the distribution system, 

technical losses, total 
MWh purchased), 

Country, Utility 

1 

 
--- --- --- 

7 Cost recovery Utility documentation Country, Utility 
1 

 
--- --- --- 

8 

Utility performance 

(frequency of outages, 
duration of outages) 

Utility documentation Utility, Country 1 
 --- --- --- 

9 
TWh additional cross border 
power trade 

WAPP and other countries 
within WAEP’s scope 

Countries connected; 
WAPP membership (Y/N) 

 0.11 TWh 

 
--- --- --- 

10 

Generation Capacity Pending 

Financial Close: Number of 
MW from transactions that 

have not yet achieved 

financial close (PA #6) 

Program records 

Country; Transmission vs 

Generation; clean energy 

technology vs 

Hydrocarbon-based 
technology; existence of 

female ownership in 

development consortium; 

Transaction stage 

10081 MW  --- --- --- 

11 

Transactions pending 

financial closure: Number of 

transactions that have not 
yet achieved financial close 

(PA#7) 

Program records 

Technology (Hydro, solar, 

geothermal, wind, 

renewable biomass, gas); 

Country; Qualified vs 
Power Africa Transaction; 

USG vs Non-USG 

70 

 
--- --- --- 



 

48 | FY21 Regional – CLIN 1 Quarter1 Progress Report  Power Africa West Africa Energy Program (WAEP) 

No No. Indicator Data Source Disaggregation 
FY21 

Target 
FY21 Q1 
Actual 

Actual to 
Date (Q1) 

% 

Achieved 
(FY 21) 

12 

Transactions reached 

financial closure: Number of 

transactions that have 
achieved financial close 

(PA#9; EG.12-5) 

Financial closure 
documentation 

Technology (Hydro, solar, 

geothermal, wind, 

renewable biomass, gas); 
Country; Qualified vs 

Power Africa Transaction; 

USG vs Non-USG 

10  
 

1 1 10% 

13 

Kilometers of transmission 
and distribution lines 

reached financial close with 

WAEP support (PA#20) 

Financial closure 

documentation 
Country TBD --- --- --- 

14 
Amount of investment 
(millions of US$) mobilized 

for energy projects by USG 

Program records 
Type; Funding 
Participant; Country 

TBD 
 

$717.16M $717.16M  --- 

15 

Electricity Access: Number 

of new grid and off-grid 

anticipated direct 

connections at financial close 
(PA #2) 

Program records and utility 

documentation, including 
customer connection 

documents; procurement 

documents, government 

negotiated agreements, financial 
documents, and investment 

agreements 

Type of Connection  
 

Type of Enterprise 

 

Country; USG vs Non-
USG 

 

3,110,000 -- --- --- 

 16 
Average time required to get 

a connection 

Ministry of Energy records 
(connection and sales records), 

National Electrification Program 

(NEP), and/or utility records 

Country/Utility; Type of 

Enterprise (# Residential 
connections, # Business 

(commercial and/or 

industrial) connections, # 

of Unknown) 

1 

 
--- --- --- 

17 
Cost of connection for end-

users 
Utility documentation Country, utility 1 --- --- --- 

18 
Regional power utility trade 

relationships 
WAPP; PPA documentation NA 1 --- --- --- 

19 
Control area centers 

operationalized 
WAPP 

Control Center, Criteria 

of progress 

1 
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No No. Indicator Data Source Disaggregation 
FY21 

Target 
FY21 Q1 
Actual 

Actual to 
Date (Q1) 

% 

Achieved 
(FY 21) 

20 

High priority regional 

transmission projects 
operationalized 

WAPP and where required 

individual utility data surveys/ 
collection 

Project; 

Country/Countries; 

Percent completion of 
operationalization 

criteria 

1 --- --- --- 

21 

Policy reforms: Laws, 

policies, strategies, plans, or 
regulations officially 

proposed, adopted, or 

implemented 

Record of laws, policies, 
strategies, or regulations 

National or Regional; 

Country; Policy Reform 
Status; Focus of Reform; 

Policy Reforms 

22 --- --- --- 

22 
Institutions with improved 
tariff advocacy capacity 

Project progress reports; MEL 
Tool 

Location, Stage 4 --- --- --- 

23 

Number of institutions with 

improved capacity  to 
address clean energy issues 

as supported by USG 

assistance (EG. 12-2) 

Program records 

Country; National 

(energy technology); Sub-

national (energy 
technology); WAPP-

specific institutional 

capacity improvements 

25 --- --- --- 

24 Women in leadership roles Program records Country, Role/Profession 4 --- --- --- 

25 

Reports, analysis, reviews, 
action plans, procurement 

documents, tools developed, 

and campaigns and study 

tours implemented 

Program records Campaigns, Workshops 80 34 34 42.5% 

26 

Training and Capacity 

Building Activities: Number 

of people trained in technical 

energy fields supported by 
USG assistance (PA#18; 

EG.12-1) 

Program records Gender, Female = 39 500 147  147  29.4% 

27 Person hours of training  Program records 

Clean Energy 

Adaptation, Sustainable 
Landscapes, Cross-cutting 

climate change  

3000 220.5  220.5 7.35% 
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No No. Indicator Data Source Disaggregation 
FY21 

Target 
FY21 Q1 
Actual 

Actual to 
Date (Q1) 

% 

Achieved 
(FY 21) 

28 

National energy mix showing 

percent MW from clean 

energy technologies in each 
country 

Project progress reports; MEL 

Tool 
Technology, Country NA 

--- --- --- 

29 
Utilization risk mitigation 

tools 

Project progress reports; MEL 

Tool 
Type of Tool, Country NA --- --- --- 

30 
U.S. exports for energy 
projects 

USTDA, EXIM, Department of 
Commerce 

Country NA --- --- --- 
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